

7277 Perimeter Road S., Seattle WA 98108

Meeting: Roundtable Advisory Committee

Date: Monday, November 18, 2024

Time: 5:00 - 6:30 pm

Location: Zoom Meeting /Terminal 110 Conference Room

A G E N D A

1. Welcome (Erik Utter, Chair)

5:00 pm

2. Public Comment

Public comments are limited to 2 minutes each speaker for a total of 10 minutes.

- 3. Roll Call
- 4. Approval of October Meeting Minutes
- 5. Airport Updates:
 - Strategic Plan (M. Sykora)
 - Vision 2045 and Part 150 (M. Sykora)
 - Minimum Standards/Rules and Regulations (M. Sykora)
 - Chair/Vice Chair Nominations (J. Parrott)
- 6. Chair's Report (E. Utter)
 - Metro Bus Stop/Roundtable Letter
 - Minimum/Standards Rules and Regulations Subcommittee
- 7. New Business
- 8. Adjourn 6:30 pm

Zoom Best Practices:

* Please mute your microphone when you are not speaking. If a question comes up during the meeting, please use the chat feature so it can be addressed.



Department of Executive Services -- Airport Division Roundtable Meeting Minutes for October 21, 2024

5:15 pm Meeting called to order by Erik Utter

- 1. Welcome (Erik Utter)
- 2. Roll Call (Ellen Knowlen)
- 3. Approval of Meeting Minutes We had a quorum; September's meeting minutes were approved.
- 4. Public comment. No public comment.
- 5. Airport Updates:
 - i. Taxiway Bravo Relocation Safety Project (D. Decoteau): Dave shared that we have updated the KCIA project's website for FAQs. Airport staff are working with consultants on the planning on this for operations, tenant/user impacts, aircraft operations. More information will be provided at upcoming meetings.
 - ii. Vision 2045 and Part 150 Updates (M. Sykora): Matt shared that the Airport received the FAA approved forecast, it has been uploaded to the KCIA projects website. Next steps will be reviewing facility requirements and the Part 150 noise study.
- 6. Facilitator Subcommittee Update (K. Moninski): Ken shared his powerpoint file and provided highlights on the committee's action and then reviewed the formal recommendations that were identified. A motion was taken and the committee voted to approve moving forward with hiring a facilitator. Matt Sykora shared that next steps will be a 30/60 day Scope of Work for the contract.
- 7. Chair's Report (E. Utter):
 - i. Proposed Metro Bus Stop/Roundtable Letter: Ali recommends that the airport submit a letter to Metro on behalf of the Airport users and other airport-supported business employees. Metro does not have a bus stop on Airport Way. Morgan Kaivo shared that UPS has employees that use public transportation, and this would benefit the two UPS shifts. Ali will work with Airport staff to draft the letter. A motion was taken to vote on this proposal, this was passed by the committee members.
 - ii. Proposed Rules and Regulations and Minimum Standards: Erik started by asking Airport staff the timeline on what has/will be changed. Matt shared that this process started in March 2023 and the meeting recordings are posted on the KCIA website. The airport is in the official 45 public comment period. Erik asked to have a subcommittee set up to review these documents and make recommendations, a vote was taken of the committee members and the motion passed. Erik asked for volunteers for the subcommittee.
- 8. New Business: No new business.
- 9. 6:25 pm Motion to Adjourn.

This meeting was attended via Zoom and in person.

Roundtable members in attendance: Erik Utter, Ali Lee, Holly Krejci, Morgan Kaivo, Matt Hayes, Lisa Krober, Brian Algiers, Stephen Ratzlaff, Evan Nelson, Ryan Tomasich, Ali Lee, Ken Moninski, Takashi Nelson

Roundtable members excused: Kelly Ronan-Hafner, Mark McIntyre

KCIA staff in attendance: John Parrott, Dave Decoteau, Derek Doell, Matt Sykora, Lorenzo Clara, Allan Wiseman, Josh Markovich, Brian Bartley, Ellen Knowlen

DES staff in attendance: Lorraine Patterson-Harris, Barbara Ramey


Consultants: Steven Derengowski (RS&H), Jenny Thacker (PRR)


Public guests in attendance: Brad McNamara, Rosemary Brester, Sven Freitag, Zach Dugovich, Jonathan Fowler, Bruce McCaw, John La Porta


This meeting was audio recorded.

<u>Number</u>	<u>Name</u>	<u>PM</u>	YTD Actuals	\$ Annual Variance	% Annual Variance	Key Activities - Current Quarter	Key Activities - Next Quarter	Closely Monitored Issues and Key Risks	EBS Status
1028654	LOOP BLDG REMEDIATION	Cracknell	\$2,090	\$1,700		Summarize sample results and work with contractor to develop and execute abatement plan	Review bids and select subconsultant for HazMat abatement	Building is contaminated with asbestos and lead. Sampling will reveal level of effort for safely abating the building.	Approved
1120212	NBF GTSP REMEDIAL ACTION	Dumaliang	\$2,908	-\$3,183	-7%	Complete RI and proceed to FS. Start preparation of PFAS Work Plan and historical review.	RI Report to be completed. MTCA Grant reimbursements. Start of Feasibility Study.	The scope of this project is dependent on the north Boeing field remedial investigation and feasibility study. Cleanup operations to occur after in a separate order.	Approved
1135085	RUNWAY 14L-32R REHAB	Miller	\$503,869	-\$15,042,156	-56%	Finalize responses to submittal's, and RFI's. Work with the contractor to order all materials so that they are on hand before the start of construction in 2025.	Ensure all materials have been ordered and delivered, finalize construction schedule, hold preconstruction meeting, and commence construction by March 15th (with mobilization occurring in early March).	FAA has not previously submitted timely reviews, if timely responses are not received this could further delay the project Invoices from RS&H have been severely delayed, Ginny and I met with RS&H to clarify their responsibilities and chart out a path to get back on track. RS&H will be required to submit monthly invoices for each month to catch up.	Approved
1139512	TAXIWAY B RELOCATION	Miller	\$10,638	-\$123,309	-39%	Begin planning, environmental and outreach efforts. Continue coordination with Central Procurement on the OA and A&E contracts, and advertise both contracts.	Finalize negotiations with the selected consultants and submit to the FAA for approval.	Coordination with tenants for work on their leaseholds will require the project team to incorporate the tenants standards into the project. If the tenant is not willing to coordinate or does not provide timely feedback the project could be delayed. This project will require very close coordination with the FAA which can cause delays if their reviews exceed the standard timeframes.	Approved
1141114	A11 CONNECTOR RECONST	Miller	\$99,161	-\$7,097	0%	Finalize the project permit and readvertise the construction contract.	Receive and evaluate the construction bids, issues NTP.	Central Procurement was delayed in reviewing the documents and if this pattern continues it will delay the project. King County Permitting also has not started their review and if this trend continues could delay the project.	, Approved
1141122	STRMWTR PIPE REPLCMT PH III	Dumaliang	\$46,668	-\$2,173,394	-55%	Confirm schedule for 2025 for work area sequencing. Perform change order reviews and pay apps. Work suspension initiated from Nov-Mar.	Work suspension initiated from Nov-Mar. Resume progress meetings on March 2025 prior to start of work. Tentative schedule to sequence Work areas 7 & 8 in March 2025 and Work Areas 2 & 3 in July 2025.	Schedules for construction projects are being planned for next year and a schedule to be provided to avoid impacts with other projects.	Approved
1141128	AIRPORT WAY STORMWATR INPUT	Dumaliang	\$15,788	-\$344,385	-66%	Design Phase		The design of the project will include capacity improvements of Drainage basin 3 from offsite drainage. This will improve the capacity of the stormwater system. The Taxiway Bravo project in the future will benefit from the improved stormwater capacity and reduce the need for major capacity improvements for the project.	Approved
1141154	CARBON ACCREDITATN STUDIES	Dumaliang	\$25,161	-\$97,108	-49%	Continue Level 3 work. Procure third party contractor for certification.	Continue Level 3 work. Procure third party contractor for certification.	KCIA has to continually demonstrate emission reductions, which is currently not shown in our emission trends.	Approved
1141157	CLIMATE PREPARDNSS STUDIES	Dumaliang	\$9,598	-\$48,836	-72%	USGS monitoring of Airport groundwater levels.	USGS monitoring of Airport groundwater levels.	None.	Approved
1141164	AIRFD ELEC SYS UPGDE PH III	Dumaliang	\$62,423	-\$2,141,353	-72%	ALCMS underway and thru end of November. Change order and pay apps underway. Work suspension Nov-Mar.	Work suspension Nov-Mar. Resume work on March with progress meetings.	Project not completing in 2024 due to material lead times. Working with stakeholders on changes to schedule.	Approved
1141346	KCIA AIR MONITORING PLAN	Cracknell	\$15,417	\$3,003		Project closeout	Project is complete.	None	Approved
1141350	STRMWTR FACLTY CLEANING	Dumaliang	\$0		0%	None		Review status of universal contract for next year work	No Cost
1141353	STRMWATR LINE/CB CLEANING	Dumaliang	\$67,383	-\$89,815	-50%	Eastside line cleaning completed. Work with environmental permit submittal.	No activity. Project completed and will be moved to operating budget in 2025	Work with Contracts on the use of the VPC contract.	No Cost
1141355		Dumaliang	\$0	-\$107,611	-100%	Prepare WO to perform investigation.	complete work.	This work will be performed with PAO oversight and reviews.	Approved
1142941	ART PERMITTING	Khalili	\$32,793	-\$77,332	-41%	Support ART permitting process		NA	Approved
1143915	RUNWAY 14R-32L REHAB	Miller	\$15,705	-\$54,488	-13%	Continue planning, pavement, geotechnical, environmental, and wetland studies. Draft NEPA and alternative analysis documents	Finalize the NEPA and planning phase documents, continue coordination on the Section 7 NFMS requirements. Finalize negotiations for the Phase 2 Design contract and submit to the FAA for approval.	FAA ADO review is required at various points throughout the project, which can sometimes take months, which would delay the project. Timely responses from the FAA ADO are required. Timely responses and review from the King County Department of Permitting are also required, or the project will face delays.	Approved /


1143917	WANG SITE REHAB	Sanchez Yubero	\$14,831	-\$376,266	-11%	1	monitor and control work done by FMD	This project was originally planned for the 2026-27 budget and	Approved
						Structural work order: FMD is taking care of this WO. FMD is taking care of the entire project. (Project Management).		we need to appropriate additional funds to start the work now. The current plan is for FMD to take over project management and delivery. Managing this relationship will be key to the projects success We are currently performing a soil liquefaction analysis, pending the results of the analysis the project will move forward or the project will need to be modified to fix the issues.	
1143948	VISION 2045/PART 150 STUDY	Bartley	\$552,500	-\$921,610	-36%	Final noise exposure maps Final inventory and existing conditions Continue facilities requirements documentation Start Alternatives	Finalize Facilites Requirements Draft Alternatives	Community and Tennent Engagement will be a major focus of this project. There will be high visibility with the Executive's Office and Council on this project. Will need to work closely with the FAA ADO on the aviation forecast and ALP approval to stick on schedule.	
1146188	FSS HVAC SYS REPL & SOLAR	Sanchez Yubero	\$64,438	-\$2	0%	Procurement process for two separate projects: 1. FSS HVAC 2. FSS Solar Array	Continue procurement and initiate work	Stakeholders have requested the design team to assess the feasibility of having the solar array feed the car chargers, the design team is currently reviewing this. This would cost the project additional funds and add additional days to the design schedule.	Approved
1146412	TAXIWAY B SINKHOLE REPAIR	Sanchez Yubero	\$12,648	-\$89,740	-45%	Project Complete	Project Complete	Risks to immediate fix include delays due to material availability and executing a change order with additional costs. Risk of recurrence if a permanent fix is not implemented in the next 5-7 years. 7 years absolute max.	
1146512	PAVEMENT REHAB 2023 2024	Sanchez Yubero	\$43,179	-\$498,826	-49%	-Planning new work orders to be performed after the 2024 summer construction season.	Closeout project number and start new project for 2025 budget	Lack of bidders - central procurement recommended the time and materials approach to attract more bidders the next time Procurement delays - because this is a similar scope and tech specifications to the last time we hope to minimize procurement delays due to reviews.	Approved
1146794	AIRPORT STRATEGIC PLAN	Bartley	\$62,386	-\$15,369	-5%	Draft Strategic Plan Final Strategic Plan	Annual report Community engagement Website/Dashbaord	Tight schedule to meet all requirements and be delivered in close coordination with Vision 2045. There will be a lot of overlapping community engagement for both these projects at the same time.	Approved t
1146861	PLANNING PRGM CIP ADMIN	Bartley	\$8,179	-\$6,494	-25%	Contract Management Budget Prep	N/A	Closing out old WOs and balancing work with new master WOs	Approved
1146863	LAP UPS AREA PNDING REMDTN	Sanchez Yubero	\$83,090	-\$237,977	-79%	Project Complete	N/A Complete	Contract Procurement depend on FMD ,any delay from FMD will impact the Schedule	Approved
1146883	SMPLNG	Cracknell	\$21,559	\$13,823	39%	Conduct sampling	Sampling plan and HASP will be sent for review. Sampling date will be dependent on dry weather.	2	Approved
1146953		Khalili	\$64,077	-\$87,059	-18%	Install backflow preventor	closeout contract	lead time for material will impact the Schedule	Approved
1147071	INSTALL	Khalili	\$16,989	\$13,814	230%	Water meter installation	Water meter installation	Delay from 3rd party installer	Approved
1147298	ATCT/SW AIRPARK COND ASSESS	Harris	\$354	-\$82,071	-34%	Revisiting budgets as they seem low. Moving off of a PMB model. Closing at end of quarter.	Closed		Approved
1147360	SW FLOW MONITORING 2023/24	Dumaliang	\$36,416			Perform the data pulls and draft the reports for October, November, and December.	close project and move all work to opperating	Work order expires in March of 2025.	Approved
1147373	DIGITAL ASSET STANDARDS	Harris	\$0			Execute Work order and proceed with interviews and requirements gathering.	Interviews for requirements gathering	Delivery of standards	No Cost
1148879	ARFF MODFCTNS EV CHRG STN	Bartley	\$0			Receive materials list and installation diagrams from consultant Electricians to install	Preform load test using fancy new load sensors Closeout	Schedule, the truck will arrive in December Lack of communication with the maufacturer	Approved
1148966		Bartley	\$0			Kick of WO for NEPA Start Negotiations for DEMO (JOC)	Continue Negotiations for Demo Start demo (if weather permits)	Unknown	Approved
	DEMO					Start Negotiations for DEMO (JOC)	Start dello (il Weather permits)	<u> </u>	













Total Flight Operations 2018 - Present






Total Flight Operations Comparison







Total Flight Operations 2018 - Present

Month	2018 Total Operations	2019 Total Operations	2020 Total Operations	2021 Total Operations	2022 Total Operations	2023 Total Operations	2024 Total Operations
January	12,071	13,382	10,614	11,362	9,309	10,971	11262
February	11,591	9,287	12,908	9,635	10,556	9,634	11981
March	14,591	15,280	11,254	13,612	13,142	12,268	13846
April	14,303	13,740	7,996	14,925	12,067	16,106	13334
May	18,242	18,365	10,797	14,774	13,700	12,760	14283
June	18,133	17,876	12,715	16,072	14,919	14,562	14338
July	20,474	19,629	15,497	19,449	17,567	16,763	16657
August	18,506	20,903	14,869	17,575	17,955	16,045	15017
September	16,062	16,830	11,489	16,625	15,160	14,780	13029
October	14,828	15,486	13,467	14,686	12,126	14,003	
November	13,310	13,445	10,729	10,925	11,251	12,463	
December	11,157	12,005	11,581	9,929	8,770	10,698	
Total	183,268	186,228	143,916	169,569	156,522	161,053	123747



Count of REQUESTID by CUSTFIELDNAME and CUSTFIELDVALUE





REQUESTID ▼	# OF ANIMALS OR EGGS	ACTION	ACTIVITY	ATTRACTANT	Surface	WEATHER	WILDLIFE ISSUE
13311	150	PYRO HARASS	LOITERING		SHORT GRASS	Light Rain	BIRD HAZING
13310	30	PYRO HARASS	LOITERING		SHORT GRASS	Light Rain	BIRD HAZING
13309	30	PYRO HARASS	FEEDING	INSECTS	SHORT GRASS	Cloudy	BIRD HAZING
13308	60	PYRO HARASS	FEEDING	INSECTS	SHORT GRASS	Cloudy	BIRD HAZING
13307	40	PYRO HARASS	FEEDING	INSECTS	SHORT GRASS	Overcast	BIRD HAZING
13304	4	PYRO HARASS	LOITERING	VEGETATION	RUNWAY	Partly Cloudy	BIRD HAZING
13303	1	PYRO HARASS	LOITERING	VEGETATION	SHORT GRASS	Partly Cloudy	BIRD HAZING
13302	6	OBSERVED	LOITERING		SHORT GRASS	Cloudy	OBSERVED
13298	4	VEHICLE HARASS	LOITERING		PAVEMENT	Cloudy	OBSERVED
12207	Λ	ODCEDI/ED	LOITEDINIC		CHUDT CDVCC	Claudy	ODCEDI/ED

King County
International Airport


KCIA Operations Report

DATA REFRESH DATE:

10/23/2024 1:23:09 PM


Inspection Types by Month as a Percentage

Inspection Type ● Construction Inspection ● Part 139 Continuous ● Part 139 Day ● Part 139 Night ● Part 139 Special






Part 139 Inspections by Type



INSPECTIONID	INITIATEDATE	INSPTEMPLATENAME	INITIATEDBY	INSPECTEDBY	CLOSEDBY	STATUS
<u>7058</u>	10/23/2024	Part 139 Day	Hubbard, Ryan	Hubbard, Ryan	Hubbard, Ryan	CLOSED
<u>7057</u>	10/23/2024	Part 139 Continuous	Julian, Justin	Julian, Justin	Julian, Justin	CLOSED
<u>7056</u>	10/22/2024	Part 139 Night	Donahue, Kevin	Donahue, Kevin	Donahue, Kevin	CLOSED
<u>7055</u>	10/22/2024	Part 139 Day	Hubbard, Ryan	Hubbard, Ryan	Hubbard, Ryan	CLOSED
<u>7054</u>	10/22/2024	Part 139 Continuous	Julian, Justin	Julian, Justin	Julian, Justin	CLOSED
<u>7053</u>	10/21/2024	Part 139 Night	Donahue, Kevin	Donahue, Kevin	Donahue, Kevin	CLOSED
<u>7052</u>	10/21/2024	Part 139 Day	Hubbard, Ryan	Hubbard, Ryan	Hubbard, Ryan	CLOSED
<u>7051</u>	10/21/2024	Part 139 Continuous	Julian, Justin	Julian, Justin	Julian, Justin	CLOSED
<u>7050</u>	10/20/2024	Part 139 Night	Donahue, Kevin	Donahue, Kevin	Donahue, Kevin	CLOSED
<u>7049</u>	10/20/2024	Part 139 Day	Hubbard, Ryan	Hubbard, Ryan	Hubbard, Ryan	CLOSED
<u>7048</u>	10/20/2024	Part 139 Continuous	Pierce, George	Pierce, George	Pierce, George	CLOSED
Total						

Inspection Types by Employee as a Percentage




All Logbook Entries



How To Use This Report:


- 1. Set the Date Range Below.
- **2.** Use the Logbook Drill Down arrows (V) to refine the visuals.
- 3. Use Ctrl+ to select multiple values.
- **4.** Click on the 'Reset Slicers' button above to clear all filters.




Logbook Drill Down Slicer



Count of Custom Field Name and Custom Field Values Over Time




Count of Custom Field Value and Logbook Entry



Status (%)

Count of Logbook Description and Logbook Entries Over Time



Logbook 'Custom Fields' Details

(only Logbook Entries with Custom Fields values will show here)

Count of Logbook Entries with CF values: 1527

REQUESTID	# Birds Seen	# Birds Struck	# OF ANIMALS OR EGGS	# of Crew	# of Crew (archived)
13312					
13311			150		
13310			30		
13309			30		
12200			CO.		

General Details Based on 'Description'

(this table will not update based on 'Custom Field' selections)

REQUESTID	DATETIMEINIT	DESCRIPTION	STATUS	DETAILS	
<u>13312</u>	10/22/2024	Fuel Spill	OPEN	Large Fuel spill from 10	
<u>13311</u>	10/21/2024	Wildlife Issue	OPEN	Wildlife hazing	
<u>13310</u>	10/21/2024	Wildlife Issue	OPEN	Wildlife hazing	
	10/21/2024	Wildlife Issue	OPFN	Crows nicking in the ara	
Total					



Count of Logbook Entries

based on Description:



RULES AND REGULATIONS MINIMUM STANDARDS

Airport Roundtable Meeting

November 18, 2024





AGENDA




- → Introductions
- → Background and Purpose
- → Document Overview Definition Role
 - Purpose
- → Document Revision Process
- → Feedback Summary
- → Key Revisions and Additions
- → Questions and Input





INTRODUCTIONS About AMCG

- → Aviation consulting services
- → Nationwide airport and aviation business clients
- → Focused on aviation management
- → PMCD experience (ACRP Legal Digest 11)



Robert TrimbornSenior Consultant

David BennerManaging Principal



	(%)				
	AIRPORTS	AVIATION BUSINESSES	AGENCIES	ASSOCIATIONS	INDUSTRY STAKEHOLDERS
Strategic Business Planning	A	A	A	A	
Primary Management Compliance Documents	A	A	A	A	
Rent Study/Appraisal	A	A	A	A	A
Fee Study	A		A	A	
Valuation	A	A			A
Transaction Services	A	A			
RFP Development and Proposal Evaluation	A		A	A	
RFP Proposal Development		A		A	A
Agreement Development and Negotiation	A	A	A	A	A
Airport and Through-the- Fence Assessment	A	A	A		A
Market Assessment/ Feasibility Study	A	A	A	A	A
Regulatory Compliance	A	A	A	A	A
Interim Management and Transition Services	A	A			
Land Use, Site Planning, Facility Programming	A	A			A
Marketing and Business Development	A	A		A	
Litigation Support and Expert Testimony	A	A	A	A	A





BACKGROUND AND PURPOSE

Initial Public Engagement (March 2023)

• Airport tenant and community meeting/input

First Draft (Summer 2023)

Second Draft (Fall 2023)

Third Draft (January - March 2024)

 Early access for airport tenant and community to review

Public Comment Period (Fall 2024)

- Project team addresses all public comment and moves to final review
- Airport tenant and community review and public meetings

Ring County International Airport
Boong Field

Oppartment of Transportation

King County International Airport
King County Code Title 15 - Airport
Supplemental Rules & Regulations

July 15, 2011







We are here

Final Draft (Winter 2024)

•Integrate Airport tenant and community comments





RULES AND REGULATIONS



Definition

- > Sets forth the rules and regulations for the safe, orderly, and efficient use of the airport
- → Conveys general provisions and definitions (key terms)

Role/Purpose

→ Protects safety of airport tenants and users on the Airport


Applies to all persons using the Airport – at all times - for any purpose

Review and update existing Airport Rules and Regulations Supplemental Rules & Regulations





MINIMUM STANDARDS



Definition

→ Sets forth requirements to conduct commercial aeronautical activities at the Airport

Role/Purpose

→ Establishes consistent threshold requirements – which levels the playing field and promotes fair competition among businesses (minimum "ante")

Applies to Airport users conducting commercial aeronautical activities at the Airport

Review and update existing Airport Minimum Standards

Dated March 2007





DOCUMENTS PURPOSE

- → Updating these documents will serve to:
 - Protect safety of airport tenants and users
 - Foster development/redevelopment of existing airport property
 - Promote quality products, services, facilities
 - Reduce potential for conflict
 - Provide platform for resolution of complaints











DOCUMENT REVISION PROCESS



Rules and Regulations

Applies to all people who use the Airport (workers, staff, pilots).











Applies to people who use the airport for commercial aviation activities, such as aircraft fueling, maintenance and repair, storage, rental, flight training and instruction, and charter flights.





Who reviews it?

- King County International Airport
- King County Risk Management
- Airport Attorney
- Aviation Management Consulting Group (AMCG)
- Airport Tenants
- Interested community members

Who approves it?

 King County International Airport







AIRPORT TENANT & COMMUNITY MEETING #1 **MARCH 2023**

- → Met with six airport tenants
- → Held two public meetings attended by 26 people, meetings were online and in person
- → Key items addressed include:
 - How the updates will impact local airport tenants
 - What types of rules and regulations and minimums standards would be updated
 - Current operational practices for existing aviation businesses
 - Products, services, and facilities of existing aviation businesses





AIRPORT TENANT & COMMUNITY MEETING #2 MARCH 2024

- → Held two public meetings (online and in person) attended by 13 people
- → Key items addressed include:
 - Update of progress to date
 - Availability of draft documents for review
 - Key revisions addressed in each draft document
 - Open discussion of comments and input



AIRPORT TENANT & COMMUNITY MEETING #3 OCTOBER 2024

- → Held two public meetings (online and in person) attended by 38 people
- → Key items addressed include:
 - Update of progress to date
 - Availability of draft documents for review
 - Key revisions addressed in each draft document
 - Open discussion of comments and input



FEEDBACK SUMMARY



- → Identification of participants during Airport Tenant and Community Meetings
- → Requirements and process to become approved SASO for commercial aeronautical activities
- → Approval process and schedule for Airport Tenant Employee Badge Application
- → Insurance requirements and endorsements
- → Requirements for apron and hangar sizes
- > Burdensome operational requirements rather than allowing individual commercial aeronautical operators to determine business strategy





KEY REVISIONS AND ADDITIONS Rules and Regulations

Key Additions

- → Purpose and policy statement (Section 1.1/1.9)
- → Authority of County, Airport Roundtable, Director (Section 1.8/1.11)
- → Non-discrimination statement (Section 1.10)
- → Legal requirements and agreements (Section 1.12/1.13)
- → Right to self-service (Section 1.14)
- → Prohibited activities (Section 1.15)
- → Fines, severability, subordination (Section 1.16-1.18)
- → Notices and variances (Section 1.19/1.20)
- → Grounds for rejecting application (Section 1.21)
- → Tenant activities (Sections 3.4-3.11)
- → Painting (Section 4.14)
- → Special events (Section 4.18)
- → Landside transportation services (Section 8)
- → Trash and recycling (Section 12.6)
- → Definitions and acronyms (Appendix A)



Key Revisions

- → Definitions, format, terminology
- → Relocate Non-Commercial Flying Clubs (Section 3.12)
- → First Amendment activities (Section 4.3)
- Alcoholic beverages and use of public areas (Section 4.10/4.11)
- → Fire and flammable materials (Section 4.17)
- → Passenger terminal building activities (Section 6)
- → Vehicle operations/speed limits (Section 7)
- → Aircraft operations/non-airworthy (Section 9)
- → Relocate Self-Fueling, Commercial Fueling, and Commercial Self-Serve (Section 11)





KEY REVISIONS AND ADDITIONS Minimum Standards

Key Revisions

- → Definitions, format, terminology
- → Exclusive rights (Section 2.5)
- → Agreements and amendments (Section 2.8)
- → Commercial Operator Permit requirements (Section 3.2)
- → Leased premises and security (Section 4.5/4.11)
- → Personnel experience/availability (Section 4.8)
- → Hours of operation (Section 4.10)
- → Insurance types (Section 4.12/Section 7)
- → FBO (Section 5)
- → Aircraft Maintenance (Section 6.1)
- → Aircraft Rental or Flight Training (Section 6.2)
- → Avionics or Instrument Maintenance (Section 6.3)
- → Aircraft Charter or Management (Section 6.4)
- → Aircraft Storage Operator (Section 6.8)
- → Relocate Exempt Flying Clubs
- Relocate Self-Fueling, Commercial Fueling, and Commercial Self-Serve



Key Additions

- → Purpose statement (Section 2.2)
- → Applicability to new/existing operators (Section 2.7)
- → Experience (Section 4.2)
- → Payment of Rents, Fees, and Charges (Section 4.4)
- → Enforcement (Section 4.14)
- → Independent Aircraft Maintenance (Section 6.5)
- → Independent Flight Training (Section 6.6)
- → Other Commercial Operators (Section 6.9)





NEXT STEPS

Overview

- → Public Comment Period (12/31/2024)
- → Comment Compilation and Response
- → Revise and finalize documents



King County King County International Airport – Beeing Field 7277 Perimeter Road South, Suite 200 (206) 296-7380

Supplemental Rules and Regulations

King County International Airport - Boeing Field

King County

DRAFT-FOR DISCUSSION PURPOSES ONLY

February 1, 2024

King County International Airpo Boeing Field

King County International Airport – Boeing Field 7277 Perimeter Road South, Suite 200 (206) 296-7380

Minimum Standards

King County International Airport – Boeing Field

King County

DRAFT-FOR DISCUSSION PURPOSES ONLY

February 1, 2024





SUBMITTING A PUBLIC COMMENT

- Submit electronically at: publicinput.com/u4213
- Email KCIA: KCIACommunityOutreach@kingcounty.gov
- Mail handwritten comments to:

King County Dept. of Executives Services – King County International Airport – Boeing Field

Attention: Matthew Sykora

7277 Perimeter Road South, Suite 200

Seattle, WA 98002

Public comments should be specific and include:

- Page number
- Section number
- Recommended change and reason for the change



Public comments will be accepted until 5 p.m.
Pacific Time on December 31, 2024, and will be part of the project record.





QUESTIONS AND INPUT



- Stay up-to-date by accessing the project website https://publicinput.com/m4012#RelevantAirportMaterials
- Airport Administration Reception desk at KCIA Main Terminal: 7277 Perimeter Rd. S., Suite 200, Seattle, WA 98108-3844

Public comments will be accepted until 5 p.m. **Pacific Time on December 31, 2024, and will be part** of the project record.

David Benner Managing Principal

AMCG 9085 East Mineral Circle, Suite 315 Centennial, Colorado 80112 (303) 792-5205 dbenner@amcg.aero



Robert Trimborn Senior Consultant

AMCG 9085 East Mineral Circle, Suite 315 Centennial, Colorado 80112 (303) 792-5208 rtrimborn@amcg.aero









AIRPORT STRATEGIC PLAN UPDATE

Evaluation Framework Workshop 2

Airport Roundtable



November 18, 2024

AGENDA



- → Introductions
- → Background and Purpose
- → Discussion Framework
- → Mission and Vision Statements Update
- → SWOT Analysis Update
- → Evaluation Framework
- → Questions and Input





INTRODUCTIONS About AMCG

- → Aviation consulting services
- → Nationwide airport and aviation business clients
- → Focused on aviation management
- → Strategic business planning experience (ACRP Report 77)



Robert TrimbornSenior Consultant





	(A)				
	AIRPORTS	AVIATION BUSINESSES	AGENCIES	ASSOCIATIONS	INDUSTRY STAKEHOLDERS
Strategic Business Planning	A	A	A	A	
Primary Management Compliance Documents	A	A	A	A	
Rent Study/Appraisal	A	A	A	A	A
Fee Study	A		A	A	
Valuation	A	A			A
Transaction Services	A	A			
RFP Development and Proposal Evaluation	A		A	A	
RFP Proposal Development		A		A	A
Agreement Development and Negotiation	A	A	A	A	A
Airport and Through-the- Fence Assessment	A	A	A		A
Market Assessment/ Feasibility Study	A	A	A	A	A
Regulatory Compliance	A	A	A	A	A
Interim Management and Transition Services	A	A			
Land Use, Site Planning, Facility Programming	A	A			A
Marketing and Business Development	A	A		A	
Litigation Support and Expert Testimony	A	A	A	A	A





BACKGROUND AND PURPOSE Process Overview





KING COUNTY INTERNATIONAL RPORT STRATEGIC PLAN

2024 - 2028

Visioning and data assessment

Mission, Vision and Values

SWOT Analysis Strategic Plan Evaluation Framework

Prepare Airport Strategic Plan Findings and final document

Annual report template



We are here.







BACKGROUND AND PURPOSE Definition and Guidance

An Airport Strategic Plan uses a logical and disciplined structure to set out the strategic goals to realize the mission and vision of the airport.



- → Vision 2045 Airport Plan
 - → Develops long-term goals and visions for the future of the airport.
 - → Identifies airport projects KCIA would implement to continue operating safely and efficiently while meeting changing aviation demand.
- → Airport Strategic Plan
 - → Conveys vision and direction of KCIA.
 - → Outlines key strategic goals to realize KCIA mission and vision.
 - → Provides direction on how KCIA will implement Vision 2045.

Changes within County and industry require new, updated approach







DISCUSSION FRAMEWORK Key Parameters and Reference Materials

- Parameter 1: Property "shall be used for public airport purposes for the use and benefit of the public"
 Instrument of Transfer (dated May 26, 1948)
- Parameter 2: Federally-obligated airport required to maintain compliance with 39
 FAA Grant Assurances FAA Assurances Airport Sponsors (dated May 2022)
- → Key Reference Materials















DRAFT MISSION AND VISION STATEMENTS UPDATE

	Definition	Statement (consistent with Airport Clarity Map)
Mission Statement	 Outlines the reason for KCIA's existence and core competencies Clarifies what KICA wants to achieve, who KCIA serves, and why KCIA serves these groups Mission – what we do 	KCIA's mission is to operate and maintain the airport to the highest standards.
Vision Statement	 Articulates aspirations for KCIA and paints a picture of success Conveys what KCIA is reaching for over the next 10-year time horizon Vision – where we want to be	KCIA's vision is to be a world-class organization equitably serving customers and community.





DRAFT SWOT ANALYSIS UPDATE Strengths and Weaknesses (Internal Perspective)

Strengths

Items accomplished particularly well or unique assets (in comparison to comparable/competitive airports)

Need to be preserved and leveraged

- Airport management and staff
- Commitment to tenant/community engagement
- Financial position and revenue potential
- Location and access
- Operational attributes (ARFF, ATC, Airport Operations)
- Support for technology and sustainability efforts

Weaknesses

Items not accomplished particularly well, that hinder or prevent desired performance, or are lacking or needed

Need to be addressed and remedied

- County policies impact to operation and workflows
- Ensuring updated information across departments
- Facility availability for customers
- Financial practices and spending protocols
- Space availability
- Utilities constraints on future demand





DRAFT SWOT ANALYSIS UPDATE Opportunities and Threats (External Perspective)

Opportunities

Items (beyond KCIA's control) that could positively affect or impact achievement of mission and/or vision

Need to be seized and capitalized on

- Economic outlook and current demand
- New market entrants
- Political environment and community support
- Reversion of and transition from land leases.
- Transition to SAF and unleaded aviation gasoline
- Technology advancements through adoption

Threats

Items (beyond KCIA's control) that could negatively affect or impact achievement of mission and/or vision

Need to be managed and/or eliminated

- County policies impacting airport
- Impact of climate change
- •Levels of noise, air pollution, and safety concerns
- Proliferation of artificial intelligence
- Utility and electrification infrastructure






EVALUATION FRAMEWORK Goals → Objectives → Strategies → Measures

Overview

- → Goals
 - Statement of desired result or level of attainment to realize the mission and vision
- → Objectives
 - Significant step towards achieving a goal
- → Strategies
 - Strategies and approaches to meet identified objectives
- → Measures
 - Measurable steps to accomplish identified objectives







EVALUATION FRAMEWORK Draft Goals

Overview	Goals	Input Group	
1: Engage	 Engage consistently with King County and KCIA customers and community 		
2: Ensure	 Ensure operational safety, efficiency, and financial security in a compliant manner 		
3: Invest	 Invest resources to prepare for future changes within the aviation industry 		
4: Plan	 Plan resiliency and business efficiency 		
5: Promote	 Promote sustainable practices and equity 		
6: Support	Support economic vitality in the region		

<u>Airport Leadership</u>

<u>Airport Roundtable</u> <u>Tenants and Community</u>











EVALUATION FRAMEWORK Draft Goal 1: Engage







Engage with King C	County and KCIA customers and community	Input Group
Objective 1:	 Redesign website to facilitate engagement and public notices pertinent to Airport initiatives and projects 	
Objective 2:	 Continue to work cross-sectionally with other County departments to review proposed policies for impacts 	
Objective 3:	 Ensure materials are available in an accessible format 	
Objective 4:		
Objective 5:		

- How can KCIA engage and build connections with customers and community?
- Identify additional **Engage** objectives.





EVALUATION FRAMEWORK Draft Goal 2: Ensure







Ensure operational	safety, efficiency, and financial security in a compliant manner	Input Group
Objective 1:	 Configure airside infrastructure to comply with current FAA requirements 	
Objective 2:	 Identify upcoming lease terminations and implement cohesive and compliant protocols 	
Objective 3:	 Maintain a fee and rental structure to be as self-sustaining as possible 	
Objective 4:		
Objective 5:		

- What enhancements can be made to support increased safety and efficiency of operations?
- Identify additional **Ensure** objectives.





EVALUATION FRAMEWORK Draft Goal 3: Invest







Invest resources to	prepare for future changes within aviation industry	Input Group	
Objective 1:	 Prepare infrastructure to accommodate storage of alternative aviation fuels 		
Objective 2:	Enhance critical airfield infrastructure		
Objective 3:			
Objective 4:			
Objective 5:			

- What investments can be made to support KCIA in the future?
- Identify additional **Invest** objectives.





EVALUATION FRAMEWORK Draft Goal 4: Plan







Plan resiliency and	business efficiency	Input Group
Objective 1:	 Create succession plan to ensure effective business continuity for all Airport leadership positions 	
Objective 2:	 Identify technology options to streamline business processes and workflows 	
Objective 3:		
Objective 4:		
Objective 5:		

- What additional plans can be established to prepare for future challenges?
- Identify additional Plan objectives.





EVALUATION FRAMEWORK Draft Goal 5: Promote







Promote sustainabl	e practices and equity	Input Group	
Objective 1:	 Update policies to encourage utilization of sustainable aviation fuel and unleaded aviation gasoline 		
Objective 2:	 Procure environmentally friendly products, vehicles, and equipment upon replacement or acquiring new 		
Objective 3:	 Promote environmental stewardship in County-owned facilities 		
Objective 4:			
Objective 5:			

- What sustainable and equitable practices can KCIA promote or lead?
- Identify additional Promote objectives.





EVALUATION FRAMEWORK Draft Goal 6: Support







Support economic	vitality in the region	Input Group
Objective 1:		
Objective 2:		
Objective 3:		
Objective 4:		
Objective 5:		

- What strategies can KCIA use to support economic vitality in the region?
- Identify additional Support objectives.





NEXT STEPS

Overview

- → Finalize Mission and Vision
- → Finalize SWOT
- → Finalize Goals
- → Develop Objectives
- → Develop Strategies
- → Develop Measures





KING COUNTY INTERNATIONAL AIRPORT STRATEGIC PLAN

2024 - 2028





QUESTIONS AND INPUT

Additional comments on Evaluation Framework will be accepted until 5 p.m. Pacific Time on November 29, 2024.



Email the project team KCIACommunityOutreach@kingcounty.gov

Stay up-to-date by accessing the project website https://publicinput.com/kcia-strategic-plan

David Benner Managing Principal

AMCG 9085 East Mineral Circle, Suite 315 Centennial, Colorado 80112 (303) 792-5205 dbenner@amcg.aero



Robert Trimborn Senior Consultant

AMCG 9085 East Mineral Circle, Suite 315 Centennial, Colorado 80112 (303) 792-5208 rtrimborn@amcg.aero





