
Informational Open House for 
Upcoming Contracting 

Opportunities
1June 24, 2025



• Meeting is being recorded and will be 
posted online with this presentation 
in the next week

• Closed captions available

• During the presentation, please 
submit your questions in the chat and 
Someone will respond via chat or live 
during Q&A portion.
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WELCOME



Agenda
• Staying Connected with WTD
• Update on WTD's Collaborative 

Delivery Journey
• Upcoming Procurements

• Sammamish Plateau Diversion (GC/CM)
• South Treatment Plant DAFT 

Rehabilitation (ITB)
• MDCSO Program Update

• Procurement Requirements
• BDCC Requirements
• Q&A
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Staying Connected with WTD
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RECAP: In-Person 
Contractor Outreach & 
Networking Event

• Over 350 contractors and 
consultants attended 

• Event presentations and 
resources available on the WTD 
Upcoming Contracts page

• Additional networking resource - 
Company Information slide deck
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https://kingcounty.gov/en/dept/dnrp/waste-services/wastewater-treatment/capital-projects/contract-opportunities
https://kingcounty.gov/en/dept/dnrp/waste-services/wastewater-treatment/capital-projects/contract-opportunities
https://cdn.kingcounty.gov/-/media/king-county/depts/dnrp/waste-services/wastewater-treatment/capital-projects/contract-opportunities/2025-04-21_contractor-carousel-deck.pdf?rev=4f4d14d10d9a403e9636f4ac779ff675&hash=714DD131D0009B6AE7EB4B2854A12DB0


• Next Virtual Open House: September 4, 2025
• 1:1 Project Team Meetings: Next available dates: September 2025

• Sign-ups will be available starting August 29th

WTD
News and 
Updates
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https://forms.office.com/Pages/ResponsePage.aspx?id=mgXluvB210mZlnLf6V1px98GwcKI2XVDgo-rUTPIziVUNVNSQThWMENJVUFZQjZBVFVPNFhOVlJaVy4u
https://forms.office.com/Pages/ResponsePage.aspx?id=mgXluvB210mZlnLf6V1px98GwcKI2XVDgo-rUTPIziVUNVNSQThWMENJVUFZQjZBVFVPNFhOVlJaVy4u
https://forms.office.com/Pages/ResponsePage.aspx?id=mgXluvB210mZlnLf6V1px98GwcKI2XVDgo-rUTPIziVUNVNSQThWMENJVUFZQjZBVFVPNFhOVlJaVy4u
https://forms.office.com/Pages/ResponsePage.aspx?id=mgXluvB210mZlnLf6V1px98GwcKI2XVDgo-rUTPIziVUNVNSQThWMENJVUFZQjZBVFVPNFhOVlJaVy4u


Update on WTD's Collaborative 
Delivery Journey
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Project Name Type PRC Approval 
Date

Executed 
Date

Estimated project 
value (PRC 
application)

Eastside Interceptor (ESI) Section 8 
Rehabilitation

PDB 01/26/2023 3/5/2024 $83M

M Street Trunk Rehabilitation PDB 01/26/2023 3/28/2024 $37M

West Point Treatment Plant 
Improvements

GCCM 03/23/2023 12/7/2023 $400M

Elliot West Wet Weather Treatment 
Station

GC/CM 01/25/2024 9/10/2024 $422M

South Treatment Plant Influent 
Pump Station Upgrades

GC/CM 01/23/2025 TBD $45M



Upcoming Procurements

8



Collaborative Delivery Projects
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Project CPARB-PRC Anticipated Advertisement

GC/CM Services for Black 
Diamond Trunk Capacity 
Upgrade

Approved 12/4/2024 7/23/2025

Mouth of Duwamish CSO 
Program – Wet Weather 
Treatment Station

Approved 5/22/2025 8/11/2025

GC/CM Services for 
Sammamish Plateau Diversion

Anticipated for 7/24/2025 10/20/2025

Mouth of Duwamish CSO 
Program – Influent Conveyance, 
Effluent Conveyance, and 
Outfall

Anticipated for 7/24/2025 11/1/2025



Work Order Contracts
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Contract Estimated Amount Anticipated Advertisement

Electrical Construction Work 
Order

$1M 8/27/2025

HazMat On-Call Work Order $300K 7/23/2025

West Point & West Section 
Electrical Work Order

$4M 8/13/2025

West Point & West Section 
Mechanical Work Order

$4M 8/20/2025

Structural Leak, Joint Sealant, 
and Grout Repair Work Order

$500K 10/15/2025



Additional Resources
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For information on additional upcoming procurements visit:

• WTD Upcoming Contract Opportunities page

• Procurement & Payables Upcoming Capital Projects page

https://kingcounty.gov/en/dept/dnrp/waste-services/wastewater-treatment/capital-projects/contract-opportunities
https://kingcounty.gov/en/dept/dnrp/waste-services/wastewater-treatment/capital-projects/contract-opportunities
https://kingcounty.gov/en/dept/executive-services/about-king-county/business-operations/finance-business-operations/procurement-payables/upcoming-projects
https://kingcounty.gov/en/dept/executive-services/about-king-county/business-operations/finance-business-operations/procurement-payables/upcoming-projects


Sammamish Plateau Diversion 
(GC/CM) 
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Project Background and Need

Project will address regional conveyance system capacity needs by diverting 
flows out of the South Lake Sammamish Planning Area to the north; this will 
alleviate capacity needs at several King County conveyance facilities.



Project Scope, Cost, and Schedule

• Design and build a conveyance line 
capable of diverting approximately 7-
10 mgd of flow.

• Anticipated to include approximately 
20,000 LF of new pipe.

• In predesign phase and several 
preliminary alternatives have been 
identified based on pipeline 
corridor and hydraulic configuration 
(i.e., gravity, force main, pump station 
improvements)

Estimated Construction 
Contract Cost: $221 Million 
 

Milestone
Estimated 

Schedule

Anticipated 

PRC Approval 
Q3 2025

Advertisement Q1 2026

NTP Q4 2026



South Treatment Plant (STP) 
Dissolved Air Flotation Thickener 
(DAFT) Tanks Rehabilitation
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Project Background
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Metal components and equipment within the vapor space of Dissolved Air Flotation Thickeners (DAFTs) 1 through 6  are 
experiencing significant corrosion. King County’s Wastewater Treatment Division (The County or WTD) will replace the 
process equipment and covers in DAFTs 1-6 at the STP. The DAFTs co-thicken primary sludge and waste activated sludge. 
Reliable thickening performance is critical to both solids and liquid treatment at the STP. Figure 1-1 presents a DAFT cross 
section from the STP Operations and Maintenance Manual.



Project Scope
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The project will replace DAFTs 1 through 6 process equipment and covers. Work includes 
demolition and replacement of the DAFT metal equipment components with new 316 Stainless 
Steel equipment, conversion of rail track system to cantilever system, installation of new flat 
aluminum covers, ventilation system upgrades, access improvements, and pilot testing a sludge 
blanket level monitoring device. The equipment vendor package will include bridge beams, center 
column with internal motor, two rake arms, eight skimmer arms, two float boxes, and effluent 
Launder pipe.



Project Area
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• Located in Renton, South Treatment Plant 
(South Plant) began operating in 1965.

• About 70 million gallons of wastewater 
(sewage) come through South Plant every day 
from homes and businesses on the south and 
east sides of Lake Washington. This 
wastewater carries trash, dirt, organic waste, 
bacteria, pathogens, and small amounts of 
chemicals. South Plant's Treatment System 
works.

• Learn more about South Treatment Plant (STP) 
by visiting South Treatment Plant - King 
County, Washington

https://cdn.kingcounty.gov/-/media/king-county/depts/dnrp/waste-services/wastewater-treatment/facilities/treatment-process/1801_south-treatment-process.pdf?rev=0d1bc8c7884441cc94eed5eddb4050cc&hash=5409ACA78DA009B3D673567B99844791
https://cdn.kingcounty.gov/-/media/king-county/depts/dnrp/waste-services/wastewater-treatment/facilities/treatment-process/1801_south-treatment-process.pdf?rev=0d1bc8c7884441cc94eed5eddb4050cc&hash=5409ACA78DA009B3D673567B99844791
https://kingcounty.gov/en/dept/dnrp/waste-services/wastewater-treatment/facilities/south
https://kingcounty.gov/en/dept/dnrp/waste-services/wastewater-treatment/facilities/south
https://kingcounty.gov/en/dept/dnrp/waste-services/wastewater-treatment/facilities/south
https://kingcounty.gov/en/dept/dnrp/waste-services/wastewater-treatment/facilities/south


Project Scope, Cost, and Schedule

Estimated Construction 
Contract Cost: $44 Million 

Milestone
Estimated 

Schedule

Bid 

Advertisement
Q3 2026

Contract NTP Q4 2026

Substantial 

Completion*
Q1 2027

* Each DAFT will have a partial substantial completion date 
starting in March 2027 then approximately every 7 months 
for the remaining DAFTS.



Mouth of Duwamish CSO 
Program Update
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Program Objectives
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• Deliver facilities to control sewer overflows during wet 
weather in the Duwamish River.

• Achieve regulatory compliance per RCW 90.48 and WAC 
173-245.

• Appropriately incorporate King County initiatives including 
Equity and Social Justice and Strategic Climate Action Plan 
goals.

• Manage multiple projects in a coordinated way, with 
benefits that could not occur if the projects were handled 
separately.

SODO

SEATTLE

Elliott Bay

King St.

Kingdome

Lander

Hanford #2

Chelan

Focus on solving 5 
overflow points



Program Components
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TREATED 
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Diversion St.

Chelan 
Storage 
Tank

I&C / SCADA

Combined sewer
Kingdome Street

Combined sewer
Lander Street

Combined sewer
Hanford Street

Combined sewer
Chelan Avenue
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WWTS

CSO

1

2

3
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5

CSO

CSO

CSO

CSO

WWTS outfall

Elliott Bay Interceptor (EBI) to WPTP

HARBOR 
ISLAND

Flow Regulators: 
These existing structures will be modified to meet new requirements. 

Note: final configuration and locations are to be determined.

Diversion Structures:
During heavy rainfall, new diversion 
structures will convey flows from the 
sewer trunk to the new Wet Weather 
Treatment Station (WWTS) instead of 
to CSO outfalls.



MDCSO Timeline/Roadmap



Program Team Overview

Oversees and manages 
program including technical, 

procurement, and 
management services

Program Manager / Owner’s 
Advisor (PMOA)

Engineering and Environmental 
consultant

Conducts alternatives 
analysis and develops an 

Engineering Report to comply 
with WAC 173-240-060 + 

prepares design

GC/CM Contractors 

Planning for 
separate packages to be 

delivered via GC/CM

King County Wastewater 
Treatment Division (WTD)

Program Owner

MDCSO

Owner PMOA

Construction

Facilities 

Concept and 

Design



MDCSO Program Team Overview



WWTS Overview

• The WWTS package includes a new, intermittently operating 240 MGD capacity 
wet weather treatment station to provide physical treatment during heavy 
storms. The WWTS will prevent untreated overflows into the East Waterway at 
the mouth of the Duwamish River. Work includes:
o Demolishing existing structures and foundations

o Shoring and excavation work (including contaminated soil management and 
ground improvement)

o New ballasted sedimentation, UV disinfection, solids handling, chemical storage, 
electrical controls, and odor control systems

o Approximately 600 linear feet influent piping from WWTS to upstream 
conveyance

• Key constructability considerations include 100+ foot depth 
secant pile shoring or diaphragm slurry walls and deep foundations for 
buildings

Site Plan – Wet Weather Treatment Station



WWTS Key Schedule Milestones
Project Task 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036

Pr
oc

ur
em

en
t GC/CM Procurement

Ballasted Sed. and UV

Alternative Bidouts

W
W

TS

Consent Decree

Design1

Construction

Compliance Monitoring2

1 Design duration is 30% Design through Final Design.
2 Compliance monitoring to occur over two wet weather seasons; end date subject to change.

Contractor NTP 
April 2026

= Milestone

= Task activity

Legend:

Construction 
Completion 
12/31/2034

30% 
March 2026

100% 
Aug 2028

Substantial Completion 
Sep 2034

RFP Advertisement Date is targeted for September 2025.



Influent and 
Effluent Conveyance  and Outfall 
Overview 

• The Influent and Conveyance portion of this package includes 
construction of conveyance systems and structures to direct flow from 
multiple locations to the WWTS. Work includes:

o Influent piping conveyance constructed using open cut and trenchless 
methods

o Capacity improvements to the King and Kingdome regulators

o  New diversion structures at Hanford, Lander and Elliott Bay Interceptor

o Surface demolition and restoration along conveyance route

o Installation of above-grade building services at regulator and diversion 
structures

• Key constructability considerations include installation of soldier piles 
at below-grade structures and bearing piles for stabilization. 



Influent and Effluent Conveyance  and 
Outfall Overview (cont.)

• The Effluent Conveyance and Outfall portion of this package includes 
construction of the effluent conveyance system and outfall infrastructure to 
discharge treated water into the Duwamish Waterway. The system will connect 
to a new Wet Weather Treatment Station (WWTS). Work includes: 

o Open-cut and trenchless conveyance, in-water outfall pipe and diffuser 
installed within a sheeted trench, fish habitat surface layer restoration in 
outfall trench, and anchored barges for excavation 

o New pump station to support effluent discharge

o Modifications and relocation of existing utilities and surface restoration

• Key constructability considerations include marine dredging and contaminated 
sediment removal at the pile-supported diffuser location.



Influent and Effluent Conveyance and Outfall
Key Schedule Milestones
Project Task 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036

In
flu

en
t a

nd
 Ef

flu
en

t 
Co

nv
ey

an
ce

 an
d 

Ou
tfa

ll GC/CM Procurement

Alternative Bidouts

Consent Decree

Design1

Construction

1 Design duration is 30% Design through Final Design.

Contractor NTP 
June 2026

= Milestone

= Task activity

Legend:

Construction 
Completion 
12/31/2034

30% 
Apr 2026

100% 
May 2028

Substantial Completion 
Oct 2033

RFP Advertisement Date is targeted for Fall 2025.

Specific construction milestones may change based upon integration with WWTS.



Chelan Storage Tank 
Overview

• The Chelan package consists of a new 7 MG storage tank 
and associated conveyance systems.  Work includes:
o Constructing shafts to support tunnelling for conveyance pipe 

installation
o Expanding the regulator structure to manage flows into the tank
o Utility coordination and by-pass systems
o Return force main to West Duwamish Interceptor

• Key constructability considerations include deep 
excavations, foundations, and ground improvements.  



Chelan Storage Tank - Key Schedule 
Milestones
Project Task 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036

Ch
el

an
 Ta

nk

GC/CM Procurement

Alternative Bidouts

Consent Decree

Design1

Construction

1 Design duration is 30% Design through Final Design.

Contractor NTP 
October 2026

= Milestone

= Task activity

Legend:

Construction 
Completion 
12/31/2034

30% Design 
March 2026

100% Design 
Aug 2028

Substantial Completion 
October 2033

RFP Advertisement Date is targeted for Q1, 2026.



Contracting Opportunities
MDCSO Program will be divided into three work packages for delivery.

All packages are currently planned to be delivered via General Contractor/Construction Manager (GC/CM).

For more 
information, 

contact:

Steve Tolzman, 
MDCSO Program Supervisor

Steve.tolzman@kingcounty.gov
(206) 477-5459

Mary O'Hara
PMOA Project Manager

Maohara@kingcouty.gov
(206) 263-2673

Khoa Truong
Project Manager – WWTS

Khotruong@kingcounty.gov
(206) 477-8109

Daniel Johnson
Project Manager – Influent and 
Effluent Conveyance and 
Outfall

Danjohnson@kingcounty.gov
(206) 477-9284

Jack Launit
Project Manager – Chelan 
Storage Tank

Jlaunit@kingcounty.gov
(206) 263-0127

mailto:stan.hummel@kingcounty.gov
mailto:Maohara@kingcouty.gov
mailto:Khotruong@kingcounty.gov
mailto:Danjohnson@kingcounty.gov
mailto:Jlaunit@kingcounty.gov


Procurement
Strategy and Requirements

34



Do Business With King County

E-Procurement Supplier Portal Registration

Register to a free online session to learn 
how to do business with King County. 

2025 sessions are available 
for registration!

Attend an Orientation

Register as a Supplier
Register today to start responding to 
King County solicitations. 

• Registration is required. 

• User guides & video tutorials available. 

• Contacts us with your questions.

(206) 263-9400

procurement.web@kingcounty.gov

Procurement & Payables 

https://kingcounty.gov/en/legacy/depts/finance-business-operations/procurement/for-business/training.aspx
https://kingcounty.gov/en/legacy/depts/finance-business-operations/procurement/for-business/register.aspx
mailto:procurement.web@kingcounty.gov


Upcoming Capital Projects

2024-2027  | 150+  projects worth  $1.9+ billion

Start planning ahead…
• Contact the King County project manager.

• Get pre-planning details.

• Start forming project teams.

(206) 263-9400

procurement.web@kingcounty.gov

Procurement & Payables 

mailto:procurement.web@kingcounty.gov


Solicitation Abstracts
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All communication must be through the Contract Specialist

• View publicly advertised solicitations on the 

Solicitation Abstracts page and create  a 

response by logging in to E-Procurement.

• High-level details on the solicitation provided:

• Solicitation Number, Title, Status,  

Open & Close Dates, along with the 

solicitation documents

https://fa-epvh-saasfaprod1.fa.ocs.oraclecloud.com/fscmUI/faces/NegotiationAbstracts?prcBuId=300000001727151&_afrLoop=13402041867356165&_afrWindowMode=0&_afrWindowId=null&_adf.ctrl-state=9hfrbs2ks_1&_afrFS=16&_afrMT=screen&_afrMFW=1745&_afrMFH=852&_afrMFDW=1920&_afrMFDH=1080&_afrMFC=8&_afrMFCI=0&_afrMFM=0&_afrMFR=105&_afrMFG=0&_afrMFS=0&_afrMFO=0


Business Development & 
Contract Compliance
Equity in Contracting

38



Equity & Social Justice (ESJ) Goals

● Diverse business goals are funding dependent (MBE, WBE, 
MWBE, DBE, SBE, VOB, SCS, etc.)

● State certifications by the Office of Minority and Women’s 
Business Enterprises (https://omwbe.wa.gov/)

● King County Business Development and Contract 
Compliance administers the Small Contractor and 
Supplier Certification Program

● Focus on Outreach, Mentorship and Advancing ESJ

● Dedicated ESJ Coordinator

● Workforce Development Goals

For more information visit kingcounty.gov/bdcc 39

https://omwbe.wa.gov/


Master Community Workforce Agreement 
(MCWA)

● Pre-Hire Collective Bargaining Agreement (CBA) between 
King County and the construction Labor Unions

● Covers all County covered projects $5 million and over
● Community Workforce Agreement with Priority Hire and 

Preferred Entry requirements
● Sets basic terms and conditions of employment on 

covered public works construction projects

For more information visit: kingcounty.gov/priorityhire

40

http://www.kingcounty.gov/priorityhire
http://www.kingcounty.gov/priorityhire


Priority Hire Program

● Workforce and Economic Development Strategy:

Addresses construction workforce shortage, diversifying 
the construction workforce, providing access to 
opportunities to disadvantage communities and 
furthers the County’s Equity and Social Justice Strategic 
Plan

● Prioritizes individuals living in economically distressed areas 
(Priority Hire ZIP codes) of King County

● Provisions in Priority Hire Ordinance (18672) and as outlined in 
K.C.C. 12.18A, and the Contract Specifications that includes the 
MCWA

For more information visit: kingcounty.gov/priorityhire

41

http://www.kingcounty.gov/priorityhire
http://www.kingcounty.gov/priorityhire


Q & A

42

Submit your questions in the chat



Jeni Bonenfant, Project Control Supervisor
Email: Jeni.Bonenfant@kingcounty.gov
Website: WTD Upcoming 
Contract Opportunities

Thank you
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mailto:Jeni.Bonenfant@kingcounty.gov
https://kingcounty.gov/en/dept/dnrp/waste-services/wastewater-treatment/capital-projects/contract-opportunities
https://kingcounty.gov/en/dept/dnrp/waste-services/wastewater-treatment/capital-projects/contract-opportunities
https://kingcounty.gov/en/dept/dnrp/waste-services/wastewater-treatment/capital-projects/contract-opportunities


Conclusion with logo
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