
Q1 2016 Q2 2016 Q3 2016 Q4 2016 Q1 2017

Early Design

Community Outreach

Agency/Jurisdiction 
Briefings

Field Investigations

Permitting for Field Work

Final Alignment Decision

Preparation for Final 
Design

LAKE HILLS/NORTHWEST LAKE SAMMAMISH SEWER UPGRADE 
PROJECT TIMELINE

FEBRUARY 2016

Newsletter and web updates

Community meetings

Outreach to project neighbors and area users

Participation at community events


