
Q1 2016 Q2 2016 Q3 2016 Q4 2016 Q1 2017

Early Design

Community outreach

Agency/Jurisdiction 
briefings

Field investigations

Permitting for field work

Final alignment decision

Preparation for Final 
Design

NORTH MERCER ISLAND/ENATAI SEWER UPGRADE PROJECT 
TIMELINE

FEBRUARY  2016

Newsletter/Web updates

Community meetings

Trail/park outreach


