
 

 

 

7277 Perimeter Road S., Seattle WA 98108 

_____________________________________________________________________________ 

 

Meeting: Roundtable Advisory Committee 

Date:  Monday, April 8, 2024  

Time:   5:00 – 6:30 pm  

Location: Zoom Meeting /Terminal 110 Conference Room 

 

A G E N D A  

 

1. Welcome (Erik Utter, Chair) 5:00 pm 

 

2. Public Comment 

Public comments are limited to 2 minutes each speaker for a total of 10 minutes. 

 

3. Roll Call  

 

4.  Approval of March Meeting Minutes  

 

5. Airport Updates: 

• Continued Roundtable Facilitator Discussion (Ali Lee) 

• AAAE Airport 101 Virtual Training Feedback (McIntyre/Moninski)  

• New Council Members Airport Tour (John Parrott) 

• New Managing Engineer – Derek Doell (John Parrott) 
• Strategic Plan Update (John Parrott)  

• May 3 43rd Annual Women in Trades Fair Fisher Pavilion/Seattle 
Center (John Parrott)  

• NW Aviation Conference and Tradeshow Update (Sean Moran) 

• Airport Noise Update (Sean Moran) 

• Community Collaboration Plan Feedback (Matt Sykora) 

• Vision 2045 and Part 150 Public Participation (Matt Sykora) 

• Summer Construction Update (Matt Sykora) 

 

6. Chair’s Report:  (Ali Lee) 

 

7. New Business: 

 

8. Adjourn 6:30 pm 

 

 
Zoom Best Practices: 

* Please mute your microphone when you are not speaking.  If a question comes up during the meeting, please use 

the chat feature so it can be addressed. 



COMMUNITY
COLLABORATION
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Acronyms and Abbreviations
AC: Advisory Circular

ACAP: Airport Carbon Accreditation Program

ARFF: Aircraft Rescue and Fire Fighting

CAA: Civil Aeronautics Administration

CAB: Civil Aeronautics Board 

CFR: Code of Federal Regulations

FAA: Federal Aviation Administration

FOD: Foreign Object Debris

GA: General Aviation

KCIA: King County International Airport

NOTAMs: Notice to Air Missions

NPIAS: National Plan of Integrated Airport Systems

PIO: Public Information Officer

SEA: Seattle - Tacoma International Airport

UNICOM: Universal Communications

VFR: Visual Flight Rules
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The King County International Airport Boeing Field (KCIA) began its operations
in 1928. KCIA served as Seattle's main passenger airport from 1928 until 1944,
when the Seattle - Tacoma International Airport (SEA) opened. 

The Airport played a key role in World War II (WWII). On December 6, 1941, the
airport was taken over by the United States Government due to its strategic
location. There was a 24-hour around the clock schedule at KCIA with the goal of
building B-17 and B-29 bombers to aid efforts in WWII. More than 7000 B-17
bombers flew from KCIA to serve in WWII. Federal Government occupation
lasted until 1943.

After the last major passenger service left KCIA for SEA, the airport started to
shift and have a major focus on General Aviation (GA). Today, KCIA is home to
383 based aircraft and is part of the FAA's National Plan of Intergrated Airport
Systems (NPIAS). The airport serves all sizes and types of aircraft, from
commercial to recreational.

KCIA supports $3.5 billion in local businesses, which supports more than 16,000
jobs. This creates $2 billion in labor income for King County. The airport has a
wide variety of tenants, and these tenants support more than 5,000 jobs in the
regional economy. The airport is also home to three fixed-base operators
(Modern Aviation, Signature Flight Support, and Skyservice), and several small
airlines.

Airport Leadership:

John Parrott, AAE - Director
David Decoteau, AAE, USAP - Deputy Director

About the Airport
In 1928, voters living in King County approved a $950,000 plan to build
the region's first municipal airport.
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Airport Boundary Map
A portion of the airport is located in the city of Tukwila, and another
portion is located in the city of Seattle.
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   Communities
  

  Population
  

  Allentown, WA
  

  5,161
  

  Beacon Hill, WA
  

  2,122
  

  Georgetown, WA
  

  1,949
  

  SeaTac, WA
  

  30,927
  

  South Park, WA
  

  23,759
  

  Tukwila, WA
  

  21,569
  

  White Center, WA
  

  15,479
  

Community Demographics
Population of communities around the airport:

3
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Racial Demographics in Allentown:

American Indian & Alaska Native: 2.7%
Asian: 22.7%
Black or African American: 14.2%
Hispanic or Latino: 15.8%
Native Hawaiian & Pacific Islander: 6.2%
White: 30.3%
Two or More Races: 3.2%
Other: 4.8%

Community Demographics
A diverse community demographic is crucial as it encourages
inclusivity and promotes a sense of belonging. 

Racial Demographics in Beacon Hill:

American Indian & Alaska Native: 0.1%
Asian: 45.5%
Black or African American: 11.9%
Hispanic or Latino: 9.6%
Native Hawaiian & Pacific Islander: 0.4%
White: 27.5%
Two or More Races: 5.1%
Other: 0%

Racial Demographics in Georgetown:

American Indian & Alaska Native: 1.9%
Asian: 11%
Black or African American: 1.9%
Hispanic or Latino: 16.9%
Native Hawaiian & Pacific Islander: 0%
White: 65.8%%
Two or More Races: 2.5%
Other: 0%

Racial Demographics in SeaTac:

American Indian & Alaska Native: 0.7%
Asian: 16.2%
Black or African American: 24.3%
Hispanic or Latino: 21.1%
Native Hawaiian & Pacific Islander: 3.2%
White: 29.8%
Two or More Races: 7.6%
Other: 0.24%
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Racial Demographics in South Park:

American Indian & Alaska Native: 0.7%
Asian: 11.8%
Black or African American: 4.3%
Hispanic or Latino: 46.3%
Native Hawaiian & Pacific Islander: 5.6%
White: 26.2%
Two or More Races: 5%
Other: 0%

Community Demographics
A diverse community demographic is crucial as it encourages
inclusivity and promotes a sense of belonging. 

Racial Demographics in Tukwila:

American Indian & Alaska Native: 1%
Asian: 24.4%
Black or African American: 17.4%
Hispanic or Latino: 22.2%
Native Hawaiian & Pacific Islander: 3.4%
White: 31.8%
Two or More Races: 7.1%
Other: 9%

Racial Demographics in White Center:

American Indian & Alaska Native: 1%
Asian: 21.7%
Black or African American: 10%
Hispanic or Latino: 26%
Native Hawaiian & Pacific Islander: 0%
White: 37%
Two or More Races: 5%
Other: 1%

Top Languages SpokenAround the
Airport:Around the Airport:

Amharic
Arabic
Chinese (Simplified & Traditional)
English
Mandarin
Spanish
Tagalog
Vietnamese

5
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Languages Spoken Around KCIA
Recognizing the diversity of languages in our communities promotes
cultural inclusivity and enables effective communication with a
wider range of community members.

Top Languages Spoken Around the Airport

Chinese (Simplified & Traditional)
English
Khmer
Spanish
Tagalog
Vietnamese

6
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Community Collaboration Plan
Objectives
KCIA aims to facilitate effective communication between the airport
and the communities it serves.
Enhancing Communication: KCIA wants to facilitate effective and transparent
communication between the airport and the diverse communities around the
airport. Our goal is to ensure that important information that impacts our
communities is relayed.

Addressing Community Concerns: The airport wants to identify concerns and
issues raised by our local communities such as noise, environmental impacts,
and safety matters. 

Building Trust and Relationships: The airport wants to foster a positive
relationship with communities and interested parties around the airport in order
to promote trust, collaboration, and a mutual understanding.

Seeking Community Input: We want to involve the community in the decision
making around our planning and design process of our capital projects.

Promoting Transparency: KCIA strives to provide accessible and understandable
information about our airport projects and initiatives to our communities. 

Mitigating Impacts: The airport wants to work collaboratively with our
communities and agencies to minimize impacts of our airport operations. 

The objectives of our Community Participation Plan aim to foster an inclusive
and cooperative relationship between the airport and the surrounding
communities. KCIA will review and update the plan as needed, and if you have
any suggestions regarding the plan, you can email us at
KciaCommunityOutreach@kingcounty.gov.
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Roundtable Advisory Committee:  The Roundtable is an advisory board that
makes recommendations to the airport's administrators, the King County
Executive, and the King County Council. Its membership includes
representatives of aviation-related businesses and communities interested in
airport issues. These meetings are open to the public and have a public
comment period as part of the agenda. To register for these meetings, please
follow the link.

Project-Specific Meetings: The airport plays a vital role in these communities, so
we always want to inform community members about large airport projects. You
can also use this link to let us know of future project-specific meetings.
 
Project Working Groups: KCIA utilizes working groups for specific capital
projects around the airport. Project working groups are comprised of
community members, and they are selected from the list of community
members who have signed up through our community engagement sign-up
form.

Plane Talk Newsletter: Stay up to date with events and projects at the airport.
The airport sends out a newsletter on the first Friday of each month. This is a
great way to stay informed about what's happening at the airport. You can
register for the newsletter at the following link. 

Community Meetings: Airport staff regularly attend community meetings. A list
of airport staff meetings will be posted on the airport's website.   

If you would like KCIA to attend any community events, please email us at
KciaCommunityOutreach@kingcounty.gov.

Community Engagement
Different ways to get involved. 
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https://kingcounty.gov/services/airport/airport-roundtable.aspx
https://kingcounty.gov/services/airport/airport-roundtable.aspx
https://forms.office.com/Pages/ResponsePage.aspx?id=mgXluvB210mZlnLf6V1px71-TkD_Fu5KqUzpm8iOEVNUMFZEQ1hWQkNJT1pPVUNPUkZEUVJDMlFGNC4u
https://forms.office.com/Pages/ResponsePage.aspx?id=mgXluvB210mZlnLf6V1px71-TkD_Fu5KqUzpm8iOEVNUMFZEQ1hWQkNJT1pPVUNPUkZEUVJDMlFGNC4u
https://content.govdelivery.com/accounts/WAKING/bulletins/3800b08


KCIA follows King County's guidance and determines where every project will fall
on the community engagement continuum below during the pre-planning
stage of the process. 

Due to the heavily regulated nature of airports, most airport projects fall within
County Informs, County Consults, or the County Engages in Dialogue. These
projects will either be briefed to the round table or specific public meetings held
depending on the total dollar value and type of project.  

When projects fall in County and Community Work Together or Community
Directs Action, the airport will develop community and tenant working groups
for the projects. For these projects, the airport works to establish a charter for the
project with the community and tenants who want to be more heavily involved
in the project. 

Community Engagement
in KCIA Projects 

9
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KCIA Standard Project Development

Project Idea: A project idea is submitted with a high-level scope of work and budget
estimate. Each project will be evaluated by airport leadership to determine if the project
should move forward to being a part of the airport Capital Improvement List. 

Project Idea Approved: Airport Leadership Approve a project and rank it against other
project priorities on the airport's capital improvement list. Just because a project makes
it on the list does not guarantee that it will be funded or constructed. 
 
Pre-Planning: Prioritized projects on the Airport's Capital Improvement List are
projected to take place in the next five years and will go through further refinement and
develop a more in-depth SOW and cost estimate. At this phase, the level of community
involvement and projected level of environmental determination will be determined.
The airport Gate committee will review the project and determine if a project number
and funding will be assigned.  During this phase, the initial community and tenant
outreach will occur. 

Planning: This phase of the project involves reviewing different alternatives and
evaluating compliance with all FAA standards. Depending on the type of project, a
National Environmental Policy Act (NEPA) Determination will also be made.  Some
projects are just planning-level projects and conclude after this phase.  
 
Design: A licensed engineer considers the planning-level work and starts designing the
project. Designs are reviewed at the 30%, 60%, and 90% project milestones. Permitting of
the project also takes place at this step.

Implementation: At this stage of the project, it is constructed, or software is put into use. 

Project Close Out: The project has finished, and final reports have been developed. For
Larger projects, a community engagement report will also be developed. 

Phases of an Airport Capital Project

10
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Project Notification
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Below is a table for how the county will engage the community and tenants if the project falls
into one of the following categories on the King County Community Engagement Continuum

County Informs 
County Consults 
County Engages in Dialogue

Airport maintenance projects or new
technology projects that are less than 10
million dollars and all tenant-funded
projects.

Project Examples: 

Pavement Replacement 
Storm Water Pipe Lining 
Light Replacement 
Tenant Hangar Construction 

Written Tenant Notification 

New capital airport projects under 5 million
dollars.

Project Examples: 

Installation of In-pavement Runway
Guard Lights 
Demolition of current building 
Installation of Electric Vehicle Charging
Stations 

Airport staff will brief the Roundtable and
send out tenant and community

notifications. 

Notifications will be made during the pre-
planning phase, planning phase, design

phase, implementation phase, and close-out
phase of the project. 

New projects over 5 million dollars and all
airport funded projects over 10 million
dollars. 

Project Example: 

Runway 14L/32R Rehabilitation
Runway 14R/ 32L Rehabilitation 
Addition of New Airport Maintenance
Building 

Airport staff will notify the Airport
Roundtable members and hold at least three

specific project outreach meetings. 

Project Outreach Meetings will be held
during the pre-planning process, early

design, and after the final design but before
implementation. 
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Community Working Groups
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For projects that fall into one of the following categories on the King County
Community Engagement Continuum, a working group will be formed of both
community members and airport tenants. 

County and Community Work together 
Community Directs Action 

When a project falls into one of these categories and the gate committee
approves it to be funded, airport staff will message all who have registered via
the following link to let airport staff know they are interested in serving on a
project working group. 

In the first email, airport staff will send high-level information about the project
and its anticipated duration, along with instructions on what to do if you are
interested in being part of that specific project working group. 

A charter will be created once the project's working group is formed, but before
the project officially kicks off. In the charter, a project budget will be established
by airport staff. 

At the working group's conclusion, community members and airport staff will
present their findings and recommendations to airport leadership, who will
determine if additional steps should be taken.  

Due to FAA regulations, the airport cannot pay community members for being
in a working group or attending working group meetings.      

An example of a recently completed working group would be the airport's
Northwest Fence Line Replacement Project, where community members and
staff members worked together to determine the best type of fence that runs
along some of the Georgetown neighborhoods while still being compliant with
FAA standards. You can find more about that project here.      

Draft
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https://kingcounty.gov/en/legacy/services/airport/community-engagement.aspx
https://kingcounty.gov/en/legacy/services/airport/community-engagement.aspx
https://kingcounty.gov/en/legacy/services/airport/community-engagement.aspx


Get Involved with KCIA
It’s import for us to provide clear ways for our communities to
contact us in order to foster open communication, address concerns,
provide support, and build strong relationships with those we serve.

Ways to Get Involved Information

Front Desk Phone Number (206) 296-7380

24/7 Operations Phone Number (206) 296-7334 

Community Outreach Email KciaCommunityOutreach@kingcounty.gov

Facebook @KingCountyAirport

Instagram @KingCountyAirport

King County International Airport Website www.kingcounty.gov/airport

Airport Roundtable Advisory Committee Join our monthly Roundtable Meetings

Careers at King County Visit the King County Career Page

KCIA Plane Talk Newsletter Subscribe to Plane Talk 

Stay Informed on KCIA Projects Sign up to be informed about future Airport Projects

Visit our Community Engagement Website KCIA Community Engagement Website

13

Draft

https://www.instagram.com/KingCountyAirport/
http://www.kingcounty.gov/airport
https://kingcounty.gov/services/airport/airport-roundtable.aspx
https://www.governmentjobs.com/careers/kingcounty
https://kingcounty.gov/en/legacy/services/airport/news-announcements/2023.aspx
https://kingcounty.gov/en/legacy/services/airport/news-announcements/2023.aspx
https://forms.office.com/Pages/ResponsePage.aspx?id=mgXluvB210mZlnLf6V1px71-TkD_Fu5KqUzpm8iOEVNUMFZEQ1hWQkNJT1pPVUNPUkZEUVJDMlFGNC4u
https://kingcounty.gov/en/legacy/services/airport/community-engagement.aspx
https://www.instagram.com/KingCountyAirport/


For Media Inquiries, you can email KciaMedia@kingcounty.gov. You can also call
(206) 263-9758 or (206) 409-7840 to get in touch with one of our Public
Information Officers (PIO). 

Media Inquiries
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Website Links
(1): Airport Roundtable Advisory Committee:

https://kingcounty.gov/services/airport/airport-roundtable.aspx

(2): Stay Informed on the Planning and Designing of Capital Projects at BFI:  

https://forms.office.com/Pages/ResponsePage.aspx?id=mgXluvB210mZlnLf6V1px71-

TkD_Fu5KqUzpm8iOEVNUMFZEQ1hWQkNJT1pPVUNPUkZEUVJDMlFGNC4u

15

(3): Subscribe to Plane Talk:  

https://content.govdelivery.com/accounts/WAKING/bulletins/3800b08
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https://content.govdelivery.com/accounts/WAKING/bulletins/3800b08


Thank you for supporting the 
King County International Airport

Boeing Field

Contact

King County International Airport Boeing Field 
7277 Perimeter Rd. S. Ste. 200
Seattle, WA 98108
(206) 296-7380

www.kingcounty.gov/airport
KciaCommunityOutreach@kingcounty.gov
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Facility Requirements
Chapter 4
Facility Requirements 

Goals and 
Objectives

Investigation Phase

N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J

Public Involvement Program 

Executive 
Summary

Airport Layout Plan & Exhibit A

Solutions and Implementation Phase Documentation Phase

KCIA Vision 2045 Airport Plan & Part 150
Study and Public Involvement Schedule Overview

FAA Review

Final ALP Set

Forecast
FAA 

Review

2023 2024 2025

DATE 2024-01-04

Existing Conditions
Chapter 2
Inventory

Dates and schedule subject to change 

Pre-Planning

Data 
Requests

P Project Advisory Committee – Virtual Quarterly Briefings (9)

Project Advisory Committee – Milestone Mtgs In Person (9)

C Community – Public Open Houses/Public Hearings (6)

AGIS Data Entry

Project 
Mgmt Plan

Solid Waste 
Recycling Program

Develop Noise Exposure Maps

Aeronautical 
Survey

Financial Feasibility 
Analysis

Alternatives Preparation
Chapter 5
Alternatives

2026

CPP

Develop Noise Compatibility Program (NCP) 180 Day - FAA Review

P

Kick-off & 
Visioning

Major Deliverable

Vision 2045

Chapter 7
CIP/Financial Feasibility

Report/Appendix
SW Recycling Plan

Part 150 Study

Environmental 
Overview

Chapter 6
Environmental 
Documentation

Final Vision 2045 Documents
Vision 2045 Final Report
Community and Tenant Outreach Report
Executive Summary

Final Technical Report

Chapter 8
Airport Plans

Final Noise Exposure 
Map Report Final FAR Part 150 Report

Chapter 3
Forecast

Develop Study Database and 
Inventory

Project Newsletters – Quarterly (9)

Preliminary

P

P

P P

P

P P P P

C

C C

C C C

LEGEND

Required Input into Task.
Vision 2045 Facility 
Requirements and Part 150 
NEMs require FAA approval 
of the forecast before 
analysis can be completed



March 28, 2024

BFI 2024 Summer Construction Projects Update 
Tenant Community Engagement



Using Zoom

• Click                   to turn on captions. 
• Participants are automatically muted
• Use the Q&A chat box to ask questions and make 

comments



Meeting agenda 

Introductions 
Taxiway A11 Updates
Airfield Electrical Phase III
Stormwater Phase III
Runway 14L / 32R Updates
ACAP Accreditation Level 3



Taxiway A11
Project Overview 



5

Introductions of Speakers 
Ray Ryan Daizsa Faust

AECOM, Project 
Manager

S&A, Associate
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Project Area
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Project Scope
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Project Construction Haul Route
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Project Scope Updates 
1. No longer replacing pavement underdrains after further 

investigation. Only completing isolated repair(s) as needed.

2. Removed asphalt shoulders due to budget constraints.

3. Replacing edge light fixtures only, wiring/conduits to remain.

4. Added temporary stockpile adjacent to work area.

5. Project phasing removed. Completed in single 
phase/sequence due to Glide Slope Critical Area. 
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Project Sequence of Work
1. Close Taxiway A11 to 

operations for 60 Calendar 
Days.

2. Complete ‘Work Area A’ with 
Runway 14R-32L closed 
during night-time hours 
(Thurs.-Sunday, hours vary).

3. Complete ‘Work Area B’ 
(concurrently with ‘A’) outside 
GSCA during normal work 
hours (Mon.-Friday 7:00-5:00).

4. Complete ‘Substantial 
Completion’ walk-
through/punchlist and stop 
work for asphalt cure-period 
(30 days).

5. Complete final markings, 
reopen Taxiway A11.  

 



Current Status of Sustainability Efforts
1. Hosted an Eco-Charrette to discuss potential sustainability strategies in 

alignment with King County Sustainable Infrastructure Scorecard and begin 

the collaborative approach for successful integrative design process. August 

& November 2023

2. Completed Sustainable Infrastructure Scorecard Assessment

3. Established Key Sustainability Strategies

4. Preparing 100% Scorecard and Construction & Demolition (C&D) Diversion 

Plan

5. Identifying the next action items that need to coordinate with other Project 

members.

  Public outreach/events (3) and alignment with ESJ plans

  Person(s) responsible and documentation needed for each credit 
11



Key Sustainability Strategies
1. Community Involvement and Equity & Social Justice

• Community engagement plans in alignment with King County’s Equity Impact Review (EIR) 
Tool & King County's Equity and Social Justice Strategic Plan, offer multi-lingual project 
information materials and a website

• Local workforce involvement and training program

2. Integrative Process: Leadership, Team and Stakeholder Involvement
• Eco-Charrette - team alignment on sustainability strategies and Sustainable Infrastructure 

Scorecard Platinum award 
• Regular sustainability updates and discussion during Design Coordination Meetings

3. Resource Use and Generation
• Energy and water consumption reduction goals during operations and construction
• 85% waste diversion and local sourcing of materials (01 74 19)

4. Preserve the Natural Environment
• Erosion and Sedimentation Best Management Practices (BMPs) during construction
• Avoid or mitigate disturbances to surrounding vegetation

5. Reduce Greenhouse Gas Emissions and Maximize Resilience
• Account for project’s lifecycle GHG emissions (evaluated/specified LED fixtures)
• Maximize resilience through selection of long lasting, durable materials and O&M staff 

input  
12
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Project Schedule
1. Bidding: April/May 2024

2. Construction Duration: 60 
Calendar days

 



BFI ELECTRICAL UPGRADES-PHASE III
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Introduction of Speakers 

Pete Walker 
Senior Aviation Project 

Manager, P.E.
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Project Background

• Objectives:

• Improve airfield electrical efficiency

• Improve pilot situational awareness and airfield 
safety

•  Scope of Work:

• Install new LED in-pavement and elevated runway 
guard lights

• Install Airfield Lighting Control Management 
System (ALCMS)

ATCT CAB, Existing CCR Control Switches

In-pavement Runway Guard LightElevated Runway Guard Light



Construction Haul Routes and Staging Area Exhibit

17



Construction Sequencing and Impacts – Work Area B-10
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• Work hours: 

• Work outside the RSA:
• 7 Days a week: 10:00 pm to 6:00 am

• Work within the RSA:
• Thursday 9:45 pm – 3:15 am

• Friday 9:45 pm – 5:00 am

• Saturday 9:45 pm – 7:00 am

• Sunday 9:45 pm – 5:00 am

• No work allowed Monday – Wednesday

• Duration: 28 calendar days

 



Construction Sequencing and Impacts – Work Area B-5
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• Work hours: 

• Work outside the RSA:
• 7 Days a week: 10:00 pm to 6:00 am

• Work within the RSA:
• Thursday 9:45 pm – 3:15 am

• Friday 9:45 pm – 5:00 am

• Saturday 9:45 pm – 7:00 am

• Sunday 9:45 pm – 5:00 am

• No work allowed Monday – Wednesday

• Duration: 28 calendar days



Construction Sequencing and Impacts – Work Area B-1
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• Work hours: 

• Work outside the RSA:
• 7 Days a week: 10:00 pm to 6:00 am

• Work within the RSA:
• Thursday 9:45 pm – 3:15 am

• Friday 9:45 pm – 5:00 am

• Saturday 9:45 pm – 7:00 am

• Sunday 9:45 pm – 5:00 am

• No work allowed Monday – Wednesday

• Duration: 28 calendar days



Construction Sequencing and Impacts – Work Area ATCT
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• Work hours: 

• Nighttime 10:00 pm – 6:00 am (work within ATCT cab)

• Daytime 6:00 am – 6:00 pm (work under the cab of ATCT, FAA parking lot, and 
electrical vault)

• Duration: 28 calendar days



STORMWATER REPAIRS - PHASE III 
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Introductions of Speakers 
Carla Talich, PE
BHC Consultants, LLC

Project Manager
Stormwater Repairs Phase III  
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STORMWATER REPAIRS PHASE III

Summary of Work:
• Seven (7) Work Areas
• Trenchless Pipe Rehabilitation (~ 2,900 linear feet)
• Open Trench Pipe Replacement (~ 100 linear feet)
• Catch Basin Replacement (10 each)
• Associated Work:

• Restoration of Pavement and Grass
• Electrical (Work Area 6A)



Planned 
Repairs
by Work 
Area

25

Work 
Area

Trenchless Pipe 
Rehabilitation

Open Trench Pipe 
Replacement

Stormwater Catch Basin 
Replacement

2  

3  

5 

6A   

6B 

7  

8  
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Typical Details
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Planned Haul Routes



Phasing Schedule

28
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Work 
Area

Allowable Work Hours

2 7 days per week, 24 hours per day

3 7 days per week, 24 hours per day

5 7 days per week, from 2200 to 0600 hours

6A Night Work Only During Scheduled Runway Closure (Thursday to Sunday)

6B 7 days per week, from 2200 to 0600 hours

7 and 8A 7 days per week, 24 hours per day

8B 7 days per week, 24 hours per day during Shutdown Period of 4 Calendar 
Days (Long Weekend)

Work Hours



March 28th, 2024

14L-32R Runway Rehabilitation 
Community Engagement
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Introductions of Speakers 
Michael 

Mondragon 
Tal Glass Arlando Gilbert 

Civil Engineer Staff Engineer Project Manager
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Project Overview



Project Schedule
• Bid Opening – April 5th, 2024
• Notice to Proceed ~ May 13th, 2024
• Phase 1 Substantial Completion ~September 8th, 2024
• Phase 2 Substantial Completion ~November 12th, 2024
• Envision Certification Application ~December 2024
• Project and Grant Closeout ~Q3 2025

33
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Project Site

Construction Access Considerations
• Noise
• Pollution
• Vehicle Emissions

RUNWAY 14R-32L



Project Overview
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RUNWAY 14R-32L

RUNWAY 14L-32R

TW A

TW
 A

5

TW
 A

2

TW
 A

6

TW
 A

3

TW
 A

4
Primary Changes Since Previous Meeting
• Expanded airfield drainage repairs/replacements

• High Performance Bioretention Media Swales 
implemented for water quality.

• Revised hold bar configuration between runways
• New Taxiway Names

• Expanded airfield electrical improvements
• Alternate included for In Pavement Runway Guard 

Lights
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New marking configurations between runways to increase situational 
awareness



Bid Alternate includes in-pavement runway guard lights for additional 
situational awareness.
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Project Phasing



Overall Construction Phasing
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B



North Construction Phase
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PHASE 1A

PHASE 1

RUNWAY 14R-32L

TW
 A

7

TW A

Key Considerations
• Active Cross Field Taxiways

• TW B4/A7
• TW B5/A9

• Temporary Relocated Centerlines
• TW A: A8 to UPS Gate 6: ADG IV
• TW A: UPS Gate 6 to Gate 4: B767-3F or Smaller
• TW A: UPS Gate 4 to TW A2 – G650 or Smaller

PHASE 1B

RW 14L-32R

Tentative Runway 14R-32L Closures 
(118 Calendar Days)
• Monday: 2145 - 0315
• Tuesday: 2145 - 0315
• Wednesday: 2145 - 0315
• Thursday: 2145 - 0315
• Friday: 2145 - 0500
• Saturday: 2145 - 0700
• Sunday: 2145 – 0500

TW
 A

3PHASE 3B



South Construction Phase
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PHASE 2A

PHASE 2 TW
 A

5

RUNWAY 14R-32L

TW
 A

3

TW A

Key Considerations
• Active Cross Field Taxiways

• TW B2/A2
• TW B3/A3  
• TW B5/A9

• Temporary Relocated Centerlines
• TW A: A8 to UPS Gate 8: ADG III
• TW A: UPS Gate 8 to Gate 6: B767-3F or Smaller
• TW A: UPS Gate 6 to TW A4 – ADG IV

PHASE 2B

RW 14L-32R

Tentative Runway 14R-32L Closures 
(65 Calendar Days)
• Monday: 2145 - 0315
• Tuesday: 2145 - 0315
• Wednesday: 2145 - 0315
• Thursday: 2145 - 0315
• Friday: 2145 - 0500
• Saturday: 2145 - 0700
• Sunday: 2145 – 0500

TW
 A

2

PHASE 3B
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Project Environmental Sustainability



Envision Roadmap
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• Use of Recycled Materials
• Recycled Concrete
• Recycled Asphalt
• Balance Project Earthwork

• Switch airfield lighting to LEDs
• 80% Construction Waste Diversion
• Envision Sustainability Project Certification
• Community Engagement

44

Sustainable Project Features



Level 3 Airport Carbon 
Accreditation  

Eric Miller, KCIA Capital Project Manager 

Rebecca Frohning, WSP Senior GHG Analyst
Jenny Thacker, PRR Associate Director of Facilitation  



What is the Airport Carbon Accreditation Program?
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What is the Airport Carbon Accreditation Program?

47



What has KCIA done so far?
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2021: Baseline Carbon Footprint

2023: Demonstration Reduction in GHG Over Time

Next in 2024 – 2025: Additional Emission Sources from Airport (Scope 3)
  Engagement of 3rd Parties

KCIA Goal to achieve Level 3+ In 2030
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King County International Airport is Addressing Climate Change

Airport 
Carbon 

Accreditation 
Program

Climate 
change is a 
priority for 

King County

King County 
commits to 

lowering fossil 
fuel use

KCIA sets 
goal to be 

carbon neutral 
by 2030



What does this mean for you?
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We will partner with you to gather data about

Number of onsite employees Basic information to categorize scale of airport activities

Fuel use Emissions from vehicles, ground support equipment, emergency 
generators, boilers

Aircraft related emissions Landing take-off, APU time, maintenance

Refrigerants, De-icers Other GHG sources onsite

Your data will be kept confidential and aggregated to remove identifying features



What are the benefits to you?

51

• Raise the profile and credibility of your organization
• Achieve operational and cost efficiencies
• Improve air quality, lessen noise impacts, result in fewer 

harmful chemicals entering the local storm water system
• Positively impact the health and safety of staff

Next Steps
• Team will send a request for a meeting to discuss data needs



Engagement
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Project Public Engagement Website   >>>



Thank you!
Any questions?
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Number Name PM YTD Actuals $ Annual Variance % Annual Variance Key Activities ‐ Current Quarter Key Activities ‐ Next Quarter Closely Monitored Issues and Key Risks
1120212 NBF GTSP REMEDIAL 

ACTION
Dumaliang $636 $45,572 Complete remedial investigation and start feasibility study.   Start feasibility study. The scope of this project is dependent on the north Boeing 

field remedial investigation and feasibility study.  Cleanup 
operations to occur after in a separate order.

1135085 RUNWAY 14L‐32R 
REHAB

Miller ‐$30,993 $9,651,261 56% Evaluate the construction bids, finalize and submit the FAA 
grant application, begin finalizing the construction contract.

Execute the construction contract, and contractor will 
mobilize to the site and begin site preparation and pavement 
demo.

If we continue to experience delays with central procurement 
& Permitting, the projects schedules will be delayed.  If the 
projects schedule is delayed this will jeopardize our FAA 
funding.  FAA has not committed any AIP discretionary funds 
to the project in writing.  
FAA has not previously submitted timely reviews, if timely 
responses are not received this could further delay the 
project.
Current project forecast is roughly $9m over the project 
appropriation, the difference between the forecast and 
appropriation is due to the addition of a PM Services, 
inflation, and additional scope items that were added by 
stakeholders at 30%. 
Invoices from RS&H have been severely delayed and they are 
roughly 11 months behind in billing.  Ginny and I met with 
RS&H on 6/7/2023 to clarify their responsibilities and chart 
out a path to get back on track.  RS&H will be required to 
submit monthly invoices for each month to catch up.  

1139512 TAXIWAY B TOFA SAFTY 
CORR

Miller $2,406 ‐$140,697 ‐31% Continue the A&E procurement process, and finalize 
negotiations with the selected consultant

Execute contract and develop a critical path schedule with the 
consultant and begin design.

Coordination with tenants for work on their leaseholds will 
require the project team to incorporate the tenants standards 
into the project.  If the tenant is not willing to coordinate or 
does not provide timely feedback the project could be 
delayed.

1141114 A11 CONNECTOR 
RECONST

Miller $18,495 $770,048 166% Finalize & execute the construction contract, and CM work 
order.  Finalize construction contract ITB documents and 
begin the bidding period.

Open construction bids, evaluate the bids and execute the 
construction contract.

Central Procurement was delayed in reviewing the 
documents, and if this pattern continues it will delay the 
project.  King County Permitting also has not started their 
review and if this trend continues could delay the project.

1141122 STRMWTR PIPE 
REPLCMT PH III

Dumaliang ‐$32,216 $3,982,696 Execute construction and CM contracts.  Negotiate and 
execute Phase III design to conduct construction admin and 
closeout.

Execute Construction and CM contracts.  Notice to proceed 
and start of construction.  Design Phase III is executed for CA 
and closeout.

Procurement schedule for rebid.

1141128 AIRPORT WAY 
STORMWATR INPUT

Dumaliang $8,747 $507,757 3472% Completing NEPA/CATEX, Basis of Design, and Alt Analysis.  
Complete amendment for Phase II design.

Start design process. FAA NEPA review timeline will extend to next year.  Design 
contract to be extended to March 2023..

1141135 AIRPORT VIDEO 
SURVEILLANCE

Khalili $1,458 Closeout  Underground structures and infrastructure in the bore path 
that are undocumented.
Non‐viable existing pathways creating the need to establish 
new pathways.
Cost over‐runs and change orders

1141137 ROSSO FENCE REPL Khalili $267,024 Project Completion by end of February 2024  Delay in fabrication of fence 
1141154 CARBON ACCREDITATN 

STUDIES
Miller $1,739 $31,863 19% Continue Level 3 certification efforts, begin outreach to key 

tenants on their sustainable activities.
Finalize coordination with tenants and begin drafting the 
Level 3 certification docs.

KCIA has to continually demonstrate emission reductions, 
which is currently not shown in our emission trends.

1141157 CLIMATE PREPARDNSS 
STUDIES

Dumaliang ‐$3,646 $42,450 165% Groundwater studies & stormwater monitoring continues.  
Meeting with USGS on well monitoring.

DNRP contact to schedule kickoff meeting on KCIA scope.  The 
schedule delay for the GW study was due to DNRP contract 
delay with USGS to perform the work.

1141164 AIRFD ELEC SYS UPGDE 
PH III

Dumaliang ‐$156,882 $2,981,755 Construction and CM Services Contracts executed.  Phase II 
design executed.

Execute Construction and CM contracts.  Notice to proceed 
and start of construction.  Design Phase III is executed for CA 
and closeout.

Procurement process includes contract and CM services.  
These will need to be completed by 2Q 2024.

1141172 ASSET MGT 
FRAMEWORK

Dumaliang $663 $34,011 For 1Q 2024, 
Draft implementation plan, review and approval by 
leadership
the project is expected to be completed.

Complete Phase II Implementation Plan Seeking feedback from leadership on priorities for 
implementation plan

1141346 KCIA AIR MONITORING 
PLAN

Cracknell $2,890 Continue to collect data from the monitors in situ. 
Communicate with consultant as they advance on final report 
with the expected date of delivery of March 31st, 2024. 

None

1141350 STRMWTR FACLTY 
CLEANING

Dumaliang $17,956 $120,000 None None Review status of universal contract.



1141353 STRMWATR LINE/CB 
CLEANING

Dumaliang $0 ‐$9,005 ‐5% Planning for east side line cleaning, which is done in the dry 
season.
permitting and planning work.

Conduct line cleaning and CCTV. Work with Contracts on the use of the VPC contract.

1141355 SLIP 4 SOURCE CONTRL 
INVEST

Dumaliang $0 ‐$100,232 ‐48% planning for work in Q2 of 2024. Perform work. None

1142153 UPS PH II RAMP 
IMPROVS

Khalili $6,891 CLOSEOUT there are 2 cracks that happened in the concrete panels at 
the airside. The contractor already seal those cracks on 10/25 
and they will come back to replace those panels in 
springtime. 

1142941 ART PERMITTING Khalili $1,060 ‐$5,700 ‐3% Support King County ART Permitting  Support King County ART Permitting  NA
1143913 ELEC VEH CHRG STATNS Sanchez Yubero $2,199 $10,509 ‐ New substantial completion 2/2/2024 due to an equipment 

delivery delay (CT can and main breaker).
‐ Closeout by end of February
‐ Substantial Completion Date: 2/2/24 (due to equipment 
delivery delay)

‐ Section 163 determination and NEPA process not needed. 
We heard back from the FAA on 12/28/2022. 
‐ JOC proposal from the contractor: approved on 3/17/2023 
($280,321)
‐ SCL Work hard to predict cost and schedule:
        ‐ SCL will bill its work directly to KCIA:
                   ‐Cost forecast = $60,000 
        ‐ Still waiting for SCL quote (4/26/23):
                   ‐ Actual Cost = $22,041 (confirmed on 9/27/23)

‐ Equipment delivery delay. New Substantial Completion 
Date: 2/2/24

1143915 RUNWAY 14R‐32L 
REHAB

Miller $1,506 Finalize negotiations for both contracts and submit to FAA for 
their review and approval

Execute both contracts, and work with consultants to develop 
a critical path schedule and begin work.

FAA ADO is required to review and approved the Scope and 
fee before the contract can be executed.  This process can 
take months, which would delay the project.  Timely 
responses from the FAA ADO are required.  

1143917 WANG SITE REHAB Miller $879 Continue collaboration with FMD, finalize project schedule 
and begin coordination with consultants and contractors

Begin on‐site activities This project was originally planned for the 2026‐27 budget 
and we need to appropriate additional funds to start the 
work now. 
The current plan is for FMD to take over project management 
and delivery. Managing this relationship will be key to the 
projects success

1143948 VISION 2045/PART 150 
STUDY

Bartley $25,894 $1,120,615 78% Consultant team will meet with KCIA leadership for a 
visioning session and KCIA will provide all necessary 
documentation to start working on the first deliverables for 
the project. 

Receive schedule, community participation plan, project 
management plan. Coordinate initial communication to 
interested and impacted parties.

Consultant finish Aviation Forecast and submit to FAA for 
review.
Start facilities requirements documentation and developing 
the noise exposure maps based on the approved forecast

Community and Tennent Engagement will be a major focus of 
this project. There will be high visibility with the Executive's 
Office and Council on this project. Will need to work closely 
with the FAA ADO on the aviation forecast and ALP approval 
to stick on schedule.

1146188 FSS HVAC SYS REPL & 
SOLAR

Miller $22,222 start the construction contract procurement process. Finalize the bid documents, evaluate the bids, and execute 
the construction contract.

Stakeholders have requested the design team to assess the 
feasibility of having the solar array feed the car chargers, the 
design team is currently reviewing this.  This would cost the 
project additional funds and add additional days to the design 
schedule.

1146412 TAXIWAY B SINKHOLE 
REPAIR

Sanchez Yubero ‐$59,082 ‐Close out the project. Items to work on:
    ‐ Cost to date
    ‐ Invoices 
    ‐ GBO reporting 

Risks to immediate fix include delays due to material 
availability and executing a change order with additional 
costs.

Risk of recurrence if a permanent fix is not implemented in 
the next 5‐7 years. 7 years absolute max.

1146512 PAVEMENT REHAB 2023 
2024

Sanchez Yubero $1,606 ‐To start performing WOs when the Pavement Improvements 
WO is signed

Lack of bidders ‐ central procurement recommended the time 
and materials approach to attract more bidders the next time

Procurement delays ‐ because this is a similar scope and tech 
specifications to the last time we hope to minimize 
procurement delays due to reviews.

1146794 AIRPORT STRATEGIC 
PLAN

Bartley $1,112 Visioning Meeting
Data Gathering (County Values/Initiatives)

Mission Vision and Values workshops
SWOT Analysis
Desing Evaluation Framework

Tight schedule to meet all requirements and be delivered in 
close coordination with Vision 2045. There will be a lot of 
overlapping community engagement for both these projects 
at the same time. 



1146861 PLANNING PRGM CIP 
ADMIN

Bartley $919 Execute New WO Contracts Contract Management Closing out old WOs and balancing work with new master 
WOs

1146863 LAP UPS AREA PNDING 
REMDTN

Khalili $1,979 Design will be completed end of April  Construction Contracting will be starting end of May.  N/A

1146953 FAC SPU BACKFLOW Khalili $4,594 Complete the Design and start permitting by end of April  . Construction Contract and start installation.  Water Shut down for couple of Hrs



 Jan  Feb  Mar  Apr  May  Jun  Jul  Aug  Sep  Oct  Nov  Dec

Other 145 -26

Transient Parking

Interagency Rent 2

Landing fees 130 125

Fuel Fees 203 -59

Lease 2,646 2,804

Cumu Budget 2,439 5,480 8,520 11,560 14,601 17,641 20,682 23,722 26,762 29,803 32,843 35,884

Cumu Total 3,127 5,971
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Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Capital Outlays 1 46

Intergovernmental 391 289

Seattle SWM Fee

Services 9 274

Supplies 24 193

Salaries/benefits 831 710

Debt Service

Cumu Budget 1,503 3,120 4,966 8,200 9,801 12,988 16,201 18,164 20,192 23,886 25,985 28,985

Cumu Total 1,256 2,768
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 Jan  Feb  Mar  Apr  May  Jun  Jul  Aug  Sep  Oct  Nov  Dec

2023 Jet-A 1,596 1,548 1,998 1,825 2,123 2,139 2,022 2,133 1,774 1,827 1,916 1,982

2024 Jet-A 1,815 1,651

2023 AvGas 10 10 18 10 10 10 25 26 10 10 10 6

2024 AvGas 10
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Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2023 Cargo 49,359 48,362 55,664 49,679 51,397 50,170 45,917 47,383 37,695 39,935 47,816 71,737

2024 Cargo 39,199 37,102

2023 Non-Cargo 41,216 35,634 46,470 45,798 44,211 47,017 48,945 45,071 50,069 44,726 42,943 42,689

2024 Non-Cargo 41,584 40,099
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DATA REFRESH DATE:KCIA Opera�ons Report

Total Flight Operations Comparison
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Total Flight Operations 2018 - Present
Month 2018 Total

Operations
2019 Total
Operations

2020 Total
Operations

2021 Total
Operations

2022 Total
Operations

2023 Total
Operations

2024 Total
Operations

January 12,071 13,382 10,614 11,362 9,309 10,971 11262
February 11,591 9,287 12,908 9,635 10,556 9,634 11981
March 14,591 15,280 11,254 13,612 13,142 12,268  
April 14,303 13,740 7,996 14,925 12,067 16,106  
May 18,242 18,365 10,797 14,774 13,700 12,760  
June 18,133 17,876 12,715 16,072 14,919 14,562  
July 20,474 19,629 15,497 19,449 17,567 16,763  
August 18,506 20,903 14,869 17,575 17,955 16,045  
September 16,062 16,830 11,489 16,625 15,160 14,780  
October 14,828 15,486 13,467 14,686 12,126 14,003  
November 13,310 13,445 10,729 10,925 11,251 12,463  
December 11,157 12,005 11,581 9,929 8,770 10,698  
Total 183,268 186,228 143,916 169,569 156,522 161,053 23243

Total Flight Operations 2018 - Present
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Month  
 

1990
 

1991
 

1992
 

1993
 

1994
 

1995
 

  11,581            
January   27,502 25,394 27,090 25,349 30,766 25,116
February   23,780 23,736 29,864 25,892 26,779 23,220
March   35,366 29,258 30,992 27,819 39,097 30,454
April   34,770 31,428 31,153 27,391 35,603 28,037
May   39,639 30,383 42,116 33,067 39,532 30,102
June   40,376 35,537 41,967 29,292 41,788 32,119
July   47,428 42,353 42,572 33,690 45,333 36,857
August   42,134 40,059 48,428 40,237 39,963 34,968
September   40,648 39,623 35,067 36,278 36,946 29,396
October   32,951 35,840 33,573 32,667 32,656 28,260
November   23,315 25,120 24,941 29,995 26,699 21,469
D b 15 245 24 132 21 306 21 646 27 642 20 199Total 11,581 403,154 382,863 409,069 363,323 422,804 340,197

Operational Count by Date and Flight Type
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DATA REFRESH DATE:KCIA Opera�ons Report

Number of Logbook Entries Created Over Time
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5:10 p.m. Meeting called to order by Erik Utter 
 
1. Welcome (Erik Utter) 
 
2. Roll Call (Ellen Knowlen) 
 
3. Approval of Minutes – We had a quorum; February amended meeting minutes were approved.   
 
4. Public comment.  No public comment. 
 
5. Airport Updates: 

i. Welcome by New Chair and Vice Chair (Erik Utter and Ali Lee):  Erik introduced himself as the new 
Chair of the Roundtable.  He was interested in the auditor’s report and the recommendations on the 
airport and the airports goals, and two Roundtable items; the role of the facilitator and increasing the 
effectiveness of the Roundtable.  He would like to make these meetings as interactive as possible and 
that the members will bring agenda items to discuss.  Topics can be sent to Erik or Ellen for the next 
month’s agenda.  The Roundtable charter was enacted in 1997 and for the committee to advise and 
make recommendations.  Erik asked members before next month’s meeting to read the bylaws 
followed by an open discussion to increase the effectiveness of the committee that we can act on 
through a motion or a resolution. 

ii. Welcome by Vice Chair (Ali Lee):  Ali shared that she is excited for her new role on the Roundtable, 
bringing on two new community member positions, and the future plans for the committee. 

iii. Government and Accountability Oversight (GAO) Committee Meeting: Panel Discussion - March 12 
(Eric Utter):  King County Council Member Pete von Reichbauer invited Erik to attend the GAO 
meeting, along with John Parrott, to discuss general airport issues.  Erik asked the committee 
members if they had anything they would like to have him bring up in the meeting.   

iv. Potential Roundtable Facilitator Introduction (John Parrott/Nicholas Alex):  Nick introduced Josh 
Stepherson, principal with SNA Communications, his company specializes in working with public 
agencies and neutral facilitators.  Josh introduced Andres Mantilla (with BDS Urban Design) who is 
experienced working with airports.  Andres would be the facilitator and an SNA representative will 
manage the logistics, taking notes, and helping with the monthly agendas.  Andres shared his 
experience working with community groups, community-based organizations, regional governments, 
and working with SeaTac airport.   

v. Strategic Plan Update (John Parrott):  John shared his screen showing the Vision 2045 schedule with 
the planned forecasting, along with alignment with Best Run Government.  He explained that Vision 
2045 is what we do to meet future aviation demand, but the strategic plan is how we will do that.  
Alongside of that is the Part 150 noise study, planned runway rehabilitations, and recently installed 
new charging stations at the Flight Service Station.  The airport is moving forward with the Strategic 
Climate Action Plan, the Airport Carbon Accreditation Plan, replacing the existing fuel farm with a 
new fuel farm that will provide sustainable aviation and unleaded fuel.  There is also continued 
community and media interest in the U.S. Immigration and Customs Enforcement (ICE) flights out of 
Boeing Field.   
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vi. Community Collaboration Plan (Matt Sykora):  Matt shared that this plan outlines how the airport 
will work with the community on upcoming projects.  He is asking for the members feedback on how 
the airport can engage with the communities on the large projects. 

vii. Roundtable Member Input Process (John Parrott):  Already covered in the previous agenda items. 
viii. Roundtable Committee Position Vacancies (South Park, Rainier Valley) (John Parrott):  The airport 

has posted these vacancies on the Roundtable website, on the King County website, and in 
community newsletters. 

ix. New BFI Air Traffic Control Tower Manager – Takashi Nelson (Dave Decoteau):  Dave introduced 
Takashi, who had been previously been the ATCT at BFI, is back after Stephany Butler’s recent 
scheduled departure. 

x. Vision 2045 and Part 150 Public Participation (Matt Sykora/PRR):  Matt introduced the RS&H staff 
and Lauren Wheeler who are in the meeting to discuss further.  Lauren shared her screen and went 
through the community participation plan outreach.  Feedback received from community groups were 
focused on milestones, targeted audiences, and key messages.    

xi. Airport Noise Update (Sean Moran) (Move to April agenda) 
xii. NW Aviation Conference and Tradeshow Update (Sean Moran) (Move to April agenda) 

xiii. AAAE Airport 101 Virtual Training Feedback (McIntyre/Moninski) (move to April agenda) 
xiv. KCIA /4Culture Fence Celebration – March 29 (Matt Sykora):  This event will be held 5:30 pm at the 

City Park Mini Mart to honor the collaboration on the project.   
 
6. Chair’s Report (Erik Utter):   

i. Erik asked that the matter of the facilitator for Roundtable meetings be continued with members  
and more time allowed to discuss/debate. 

 
7. New Business:  None. 
 
6:30 pm  Motion to Adjourn.     
 
This meeting was attended via Zoom and in person. 
 
Roundtable members in attendance:  Erik Utter, Ali Lee, Kelly Ronan-Hafner, Holly Krejci, Ken Moninski, Evan 
Nelson, Ed Lutgen, Lisa Krober, Eric Lynn, Matt Hayes, Dalan Angelo, Takashi Nelson, and Mark McIntyre. 
 
Roundtable excused members:   Guido Perla 
 
Consultants in attendance:  RS&H Adam Novak and Evan Pfahler, PRR Lauren Wheeler, CNS Engineers 
Nicholas Alex,  
 
Public guests in attendance:  Bill Ayer, Carmela Ennis, Brad Schuster, Donny Donovan, Stephen Ratzlaff, Sven 
Freitag, Tyler Pichette, Jesse ? 
 
KCIA staff in attendance:  John Parrott, Dave Decoteau, Ellen Knowlen, Matt Sykora, Lorenzo Clara, Sean 
Moran, Vanessa Chin, Paula Cracknell, and    Ginny Justiniano 
 
DES staff in attendance:  Lorraine Patterson-Harris, Tom Koney, Barbara Ramey 
 
This meeting was audio recorded. 
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