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Q1 2025 Baseline Detail Report
 Agency: All, Fund: All, Year: 2025, Qtr: 1st Quarter, RMP Only: Yes, Project: All

1125133 Lake To Sound Trail Segment C - Seatac
PKS M:LAKE TO SOUND TRAIL
Q3 2024: Changer Order 5 has been approved. This change order includes an equitable adjustment approved by 
the County and WSDOT. The change compensates the contractor for inefficiencies experienced from poor 
weather and site conditions. Additional work requested by the County pushed concrete work, originally scheduled 
during “good weather months”, into rainy winter months. This is the last change order on the project. 

Q1 2024: Change Orders 1 through 4 were approved over the course of the project. They cover increases from 
various items that were previously unknown to the County.  Items that contributed significantly to the cost of the 
project include a significant amount of unsuitable base material which was removed and replaced and a new 
segment of boardwalk that was added to cross a previously unknown creek channel. 

Q2 2023: Change Order 2 with ACI has been approved. Changes included were reviewed and approved for 
funding by WDOT prior to execution. The most impactful changes included additional unsuitable subgrade 
preparation work, reconstruction of the 18th and 196th segment of trail, additional need for uniformed police 
officers and marked vehicles for traffic control per City requirement, and additional dewatering for retaining wall 
construction. 
The County requested Amendment 38 for Construction Management services. Amendment 40 extended the 
expiration date of the contract to meet current project schedule. Amendment 42 updated consultant rates. 

Change Order 2 with ACI has been approved. Changes have been reviewed and approved by WSDOT for 
funding. This change included increased costs associated with several items. The most impactful was Unsuitable 
Subgrade Preparation. Due to an exceptionally wet Spring, a significantly greater volume of unsuitable material 
was encountered than originally anticipated. This was an unexpected condition that the project has had to 
respond to. 

Construction: Change Order 1 with ACI has been approved. This change included costs associated with 
previously unknown requirements from the City of SeaTac: A re-channelization on 200th and a requirement for 
Uniformed Police Officer & Marked Vehicle at traffic control areas on artillery roads

Design/Engineering: Amendments 36 and 37 corrected an error in a past amendment and provide additional 
design services to address complex right-of-way and acquisition requirements as well as addressing extensive 
unanticipated design revisions for utility conflict resolution. The original scope and intention of the original 
contract has not changed

RMP-3. Current Quarter's Key Activities
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