

## MIDD Review and Renewal Timeline

*REVISED May 16, 2016*

*This document reflects key deliverables for MIDD II. Dates or items on this document are subject to change.*

*Please note that in order to avoid a lapse in sales tax collections, an executed Ordinance (signed by Executive) due to the State Department of Revenue by October 18.*

*Public comment periods highlighted in red*  
<http://www.kingcounty.gov/MIDDrenewal>

Month	Item	Date
April	<ul style="list-style-type: none"> <li>• <b>DRAFT Service Improvement Plan (SIP) Recommendations to MIDD OC &amp; posted for public comment (4/22-5/6)</b></li> <li>• MIDD Oversight Committee meeting                             <ul style="list-style-type: none"> <li>○ Review and discussion-initial draft MIDD II funding and programmatic recommendations</li> <li>○ DRAFT Retrospective MIDD I Report</li> </ul> </li> </ul>	<p style="text-align: right;">April 22</p> <p style="text-align: right;"><b>**Friday, April 29**</b></p>
May	<ul style="list-style-type: none"> <li>• REVISIED FINAL MIDD II funding and programmatic recommendations to MIDD OC</li> <li>• MIDD Oversight Committee meeting                             <ul style="list-style-type: none"> <li>○ Feedback on REVISIED draft MIDD II funding and programmatic recommendations</li> <li>○ Feedback on Retrospective MIDD I Report-MIDD OC</li> </ul> </li> </ul>	<p style="text-align: right;">Week of May 16</p> <p style="text-align: right;">May 26</p>
June	<ul style="list-style-type: none"> <li>• <b>Transmit Sales Tax Legislation to the Council</b></li> <li>• <b>DRAFT Service Improvement Plan (SIP) report to MIDD OC &amp; posted for public comment (6/16-6/30)</b></li> <li>• MIDD Oversight Committee meeting                             <ul style="list-style-type: none"> <li>○ Review and discuss-DRAFT SIP Report</li> </ul> </li> <li>• <b>Transmit Retrospective Report to the Council</b></li> </ul>	<p style="text-align: right;">June 8</p> <p style="text-align: right;"><b>June 16</b></p> <p style="text-align: right;">June 23</p> <p style="text-align: right;"><b>June 30</b></p>
July	<ul style="list-style-type: none"> <li>• <b>REVISIED FINAL Service Improvement Plan (SIP) Report to MIDD OC</b></li> <li>• MIDD Oversight Committee meeting                             <ul style="list-style-type: none"> <li>○ Feedback on REVISIED FINAL SIP Report</li> </ul> </li> </ul>	<p style="text-align: right;">Week of July 18</p> <p style="text-align: right;">July 28</p>
August	<p><b>Transmit Service Improvement Plan to Council</b></p>	August 25
September- mid November	<p><b>Council consideration of MIDD II Service Improvement Plan</b>  <i>Council processes include public comment</i></p>	Committee Dates TBD