

MIDD Review and Renewal Timeline
REVISED June 21, 2016

This document reflects key deliverables for MIDD II. Dates or items on this document are subject to change.

Please note that in order to avoid a lapse in sales tax collections, an executed Ordinance (signed by Executive) due to the State Department of Revenue by October 18.

Public comment periods highlighted in red
<http://www.kingcounty.gov/MIDDrenewal>

Month	Item	Date
June	• Transmit Sales Tax Legislation to the Council	June 8
	• DRAFT Service Improvement Plan (SIP) report to MIDD OC & posted for public comment (6/17-6/30)	June 17
	• MIDD Oversight Committee meeting <ul style="list-style-type: none"> ○ Review and discuss-DRAFT SIP Report 	June 23
	• Transmit Retrospective Report to the Council	June 30
July	• REVISED FINAL Service Improvement Plan (SIP) Report to MIDD OC	Week of July 18
	• MIDD Oversight Committee meeting <ul style="list-style-type: none"> ○ Feedback on REVISED FINAL SIP Report 	July 28
August	Transmit Service Improvement Plan to Council	August 25
September- mid November	Council consideration of MIDD II Service Improvement Plan Council processes include public comment	Committee Dates TBD