# Clean Water Plan Pause Status and Look Ahead

MWPAAC

December 7, 2022

#### Status

#### Three-step pause process

- 1. Stop, listen and collect feedback
- 2. Identify course corrections and seek comment *here now*
- 3. Reinitiate an adjusted planning process

Sounding board sessions

- One-pager with key goals and process elements
- Met with individuals and small groups to ask questions and offer comment

## Overall goals

- Shared purpose and process
  - Agencies, MWPAAC, regulators, Community Based Organizations, non-governmental organizations, elected officials
- Sense of ownership during and at the end
- Enhance trust and cooperation across participants
- Shared understanding of challenges and opportunities, planning process and roles
- Shared goals for equity, process values input from all voices
- Wastewater services plan is coordinated with but distinct from other water quality efforts

Revised planning process elements

- Principles to guide staff/consultant work and MWPAAC and Regional Water Quality Committee (RWQC) review
- Shared regional vision and high-level goals *a North Star*
- Identify change areas for Regional Wastewater Services Plan (RWSP) and other related plans
- **Develop and adopt** the revised long-range wastewater plan
- Implement plan and monitor progress

## Parallel work

- Continue to participate in parallel regulatory efforts
  - CSO/CD, nutrients, PFAS, other Contaminants of Emerging Concern (CECs)
- Incorporate results into planning process
- Continued work on sewage disposal contract

#### Working 2023 Principles to guide process timeline Shared regional vision and high-level goals 2023 - 2024 Identify change areas Develop/test alternatives 0 2025-2026 **Environmental review** Refine and adopt plan

ightarrow

ullet

Continue to participate in parallel regulatory efforts and incorporate results into planning process

Public and stakeholder engagement

MWPAAC engagement

Potential roles for MWPAAC

- Provide input for guiding principles presented to RWQC
- Help guide the regional vision
- Identify RWSP change areas
- Review options and alternatives including policy amendments
- Help to harmonize agency and district comment

# 2023 Efforts

- Reassemble project and consultant team, transition back to active planning process
- Develop/update materials and initiate work to promote shared understanding
- Craft principles to guide the process
  - SCA and Seattle letters, other input
  - MWPAAC and RWQC review and confirm
- Develop process for regional vision

### Questions and discussion

#### Thank You