East Lake Sammamish Master Plan Trail

Weekly Construction Update Schedule of Construction Activities

Week beginning September 27, 2021

<u>Upcoming Trail Construction:</u> <u>Week of 27 September</u>

- STA 290+00 291+50: Continue drainage system construction at Waverly Beach
- STA 306+12 329+24: Survey for walls 5, 9, 10, and 11.
- STA 329+24 375+50: Continue tree felling, and clearing and grubbing.
- STA 329+24 375+50: Install high visibility silt fence, following tree removal.
- STA 329+24 375+50: Install high visibility fence, following tree removal.
- STA 329+00 375+50: Remove Existing Power Hook-Ups
- STA 367+00: Complete Stream #7 drainage system installation.
- STA 306+12 352+36: Continue potholing for buried utilities.



Trail is closed during construction to ensure the safety of trail users and construction staff.



Removing grass and top soil to prepare trail footprint.

Week of 4 October

- STA 290+00 291+50: Continue drainage system construction at Waverly Beach.
- STA 314+45: Excavate and grade for Wall 9.
- STA 329+24 375+50: Install high visibility silt fence, following tree removal.
- STA 329+24 375+50: Install high visibility fence, following tree removal.
- STA 306+12 329+24: Remove Existing Power Hook-Ups

East Lake Sammamish Master Plan Trail



Weekly Construction Update Schedule of Construction Activities

Week beginning September 27, 2021

Week of 11 October

- STA 290+00 291+50: Continue drainage system construction at Waverly Beach.
- STA 299+88 305+70: Excavate and grade Walls 3D, 4, and 5.
- STA 299+88 305+70: Install Underdrain, Wall Drain, and Rock Pad for Walls 3D, 4 and 5
- STA 314+45: Excavate and grade for Wall 9 and 10.
- STA 329+24 375+50: Install high visibility silt fence, following tree removal.
- STA 329+24 375+50: Install high visibility fence, following tree removal.
- STA 329+24 352+36: Clearing and grubbing.



A vactor truck is used to remove soil above buried utility lines.



Clearing brush to prepare trail footprint.



Removing grass and top soil to prepare trail footprint.

Project Contacts Hotline: 1-888-668-4886 Email: ELST@kingcounty.gov

Project Website:

http://www.KingCounty.gov/EastLakeSammamishTrail

We appreciate your patience and support as we construct the final segment of The East Lake Sammamish Trail!