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IN THE UNITED STATES DISTRICT COURT 
FOR THE WESTERN DISTRICT OF WASHINGTON 

) 
UNITED STATES OF AMERICA  ) 

) 
and  ) 

) 
THE STATE OF WASHINGTON,  ) 

) 
Plaintiffs, ) 

) Civil Action No. 2:13-cv-677 
v. ) 

) 
KING COUNTY, WASHINGTON, ) 

) 
Defendant. ) 

) 

FIRST MATERIAL MODIFICATION TO CONSENT DECREE 

WHEREAS, the United States of America (“United States”), the State of Washington (“the 

State”), and King County, Washington (“the County”) are Parties to the Consent Decree entered 

by this Court on July 3, 2013 (ECF No. 6); 

WHEREAS, the Parties entered into a Non-Material Modification to the Consent Decree 

on October 25, 2016, and filed such with the Court, authorizing the County to select a joint 

combined sewer overflow (“CSO”) project with the City of Seattle (“the City”) to control two of 

the County’s outfalls (ECF No. 7); 

WHEREAS, the County has completed construction of ten of the seventeen CSO Control 

Measures required by the Consent Decree and has commenced construction of two of the 

remaining CSO Control Measures; 

WHEREAS, on October 28, 2019, the County formally requested that the U.S. 

Environmental Protection Agency (“EPA”) and the Washington Department of Ecology 
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(“Ecology”) agree to modify the Consent Decree because of unexpected increases in CSO volumes 

requiring control and unexpected planning and implementation challenges due, in part, to climate 

change and variability of location, duration, and intensity of weather events; 

WHEREAS, EPA and Ecology agreed to entertain specific modification requests from the 

County, and the Parties began informal negotiations to clarify the scope and content of potential 

modifications; 

WHERAS, the Parties continued informal negotiations for several years until EPA and 

Ecology requested additional supporting documentation on March 15, 2022; 

WHEREAS, on November 18, 2022, the County submitted its specific modification 

requests and supporting documentation.  The County sought Material Modifications to the 

descriptions, design criteria, and critical milestone dates of five CSO Control Measures detailed in 

Appendix B due to significantly greater CSO volumes requiring control than the Parties anticipated 

when they entered into the Consent Decree.  These modifications clarify certain terms and allow 

for adaptive management of planned CSO Control Measures due, in part, to the impact of climate 

change and variability of weather events, and in particular, the need to manage larger volumes of 

stormwater run-off than anticipated; 

WHEREAS, the Parties resumed negotiations to reach agreement on modifications to the 

Consent Decree based on the County’s request; 

WHEREAS, the Parties entered into a second Non-Material Modification to the Consent 

Decree on May 9, 2023, not filed with the Court, authorizing the County to provide notifications, 

submissions, or other communications required by the Consent Decree by email or mail, with a 

preference for email; 
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3. Paragraph 9(w) shall be replaced with the following:

“Performance Criteria” shall mean either, (a) for CSO Outfalls, achieving
Controlled status for each CSO Outfall; or (b) for CSO treatment plants, meeting
all NPDES Permit requirements and State water quality standards.

WHEREAS, the Parties have agreed, pursuant to Paragraph 104 of the Consent Decree, to 

the material modifications to the Consent Decree detailed herein; 

WHEREAS, this First Material Modification made herein constitutes a material change to 

the Consent Decree, requiring Court approval under Paragraph 104 of the Consent Decree; and 

WHEREAS, the Parties recognize, and the Court by entering this First Material 

Modification finds, that this Modification has been negotiated by the Parties in good faith and that 

this Modification is fair, reasonable, and in the public interest. 

NOW THEREFORE, with the consent of the Parties, IT IS HEREBY ADJUDGED, 

ORDERED, AND DECREED as follows: 

1. Except as specifically modified herein, all provisions of the Consent Decree entered

by this Court on July 3, 2013 (ECF No. 6) shall remain unchanged and in full force and effect. 

2. The deadline to obtain Construction Completion of all CSO Control Measures shall 

be modified to December 31, 2037. 
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4. Paragraph 9(dd) shall be replaced with the following:

dd) “Twenty-Year Moving Average” or “20-Year Moving Average” shall mean
the average number of untreated discharge events per CSO Outfall over a twenty-
year period and is the averaging period used to assess compliance with the State’s
CSO “control” standard of “greatest reasonable reduction” defined in WAC 173-
245-020(22).  The Twenty-Year Moving Average will be calculated at least
annually and reported in the County’s Annual Report.  The number of discharge
events per year shall be based on representative monitoring records.  For years
where monitored data do not exist (e.g., during CSO control project design) or are
not representative (e.g., due to the completion of CSO reduction projects; non-
capital modifications; operational adjustments), the number of discharge events per
year shall use the predicted discharge frequency as calculated through modeling.
The model for each CSO Outfall shall be established by the LTCP or approved
engineering report for CSO control project design and be based on historical rainfall
data, hydraulic information (including climate change projections), and the control
project design expected efficacy.

5. The following definition shall be added as new Paragraph 9(gg):

gg) “Optimization” shall mean the application of adjustable controls,
operational improvements, or capacity modifications to achieve improved flow
management with limited capital modifications to the system.  Examples include
but are not limited to: installing or adjusting controls for gates or pump stations;
using additional monitoring locations to refine control settings; modifying weir
elevations; and adding conveyance capacity to resolve a localized capacity
limitation.  The primary objective is to maximize the use of available storage and
conveyance capacities more rapidly and effectively than typical capital projects.

6. Paragraph 15 shall be replaced with the following:

15. King County shall construct and implement the CSO Control Measures in
accordance with the Performance Criteria and the descriptions, Design Criteria, and
the dates for submission of engineering reports, Completion of Bidding, and
Construction Completion for each CSO Control Measure as set forth in Appendix
B.
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7. Paragraph 17 shall be replaced with the following:

17. After two complete wet seasons (each spanning the period October 1 – April
30) following Construction Completion of each CSO Control Measure identified in
Appendix B that are associated with CSO Outfalls numbers 028, 029, 030, 032,
036, 039, and 041 at the County’s new satellite CSO treatment plants, the County
shall document, in its Annual Report submitted pursuant to Section VIII, whether
these CSO satellite treatment plants and associated CSO Outfalls meet the effluent
limits in the County’s NPDES Permit and State water quality standards.  The first
complete wet season shall begin October 1 after Construction Completion.  If one
of these new satellite CSO treatment plants and associated CSO Outfalls does not
meet the effluent limits in the County’s NPDES Permit or State water quality
standards within this timeframe, the County shall submit to EPA and the State for
their approval a Supplemental Compliance Plan as set forth in Paragraph 20 below.
This Supplemental Compliance Plan shall be submitted not later than January 30 of
the year following the year in which the second wet season concludes.

8. Paragraph 18 shall be replaced with the following:

18. After two complete wet seasons (each spanning the period October 1 – April
30) following Construction Completion of each CSO Control Measure identified in
Appendix B that addresses all remaining CSO Outfalls other than CSO Outfalls
numbers 028, 029, 030, 032, 036, 039, and 041, the County shall document, in its
Annual Report submitted pursuant to Section VIII, whether these CSO Outfalls are
Controlled.  The first complete wet season shall begin October 1 after Construction
Completion.  If one of these CSO Outfalls is not Controlled within this timeframe,
the County shall submit to EPA and the State for their approval a Supplemental
Compliance Plan as set forth in Paragraph 20 below.  This Supplemental
Compliance Plan shall be submitted not later than January 30 of the year following
the year in which the second wet season concludes.

9. Paragraph 20 shall be modified to add the following to the end of the paragraph:

CSO Outfall Corrective Actions Report(s) submitted in accordance with NPDES
Waste Discharge Permit No. WA0029181 shall satisfy the requirements for the
Supplemental Compliance Plan described in this Paragraph.

10. Paragraph 21 shall be replaced with the following:

21. Proposed Revisions to CSO Control Measures and Design Criteria:  The
County may propose a revision to a CSO Control Measure, or to the Design Criteria
for a CSO Control Measure, for a CSO control project listed in Appendix B by
submitting a proposal to EPA and Ecology for review and approval (in accordance
with the review procedures detailed within Section VI) by no later than the date of
submission of the engineering report for the subject CSO control project.
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(a) Any request by the County for proposed modification of a CSO
Control Measure or Design Criteria made pursuant to this Paragraph shall
be made in writing to EPA and the State pursuant to Paragraph 85, with all
documentation necessary to support the request for proposed modification,
including all information relevant to the five criteria set forth below.  The
County shall provide such additional information requested by the United
States or the State as is necessary to assist in evaluating the County’s
modification request.  Any such proposal shall also include:

(i) Detailed project information, such as the size and length of
new sewer lines, sewer infrastructure rehabilitation, inflow source
reduction or storage capacity; the volume of storage, or scope of
sewer separation activities; and the anticipated discharge volume
reduction;

(ii) An implementation schedule for completion of the revised
and/or alternative CSO Control Measure, or for the CSO Control
Measure with revised and/or alternative Design Criteria, by the same
Construction Completion date for the CSO Control Measure set
forth in Appendix B;

(iii) A demonstration that the revised and/or alternative CSO
Control Measure or Design Criteria will meet or exceed the
Performance Criteria;

(iv) A description of the public engagement process concerning
the revised and/or alternative CSO Control Measure or Design
Criteria; and

(v) A demonstration that the proposed revision of or change in
CSO Control Measure or Design Criteria will not cause any adverse
impacts to sensitive water bodies or beneficial uses of affected
waters, or any disproportionate impact on any one or more
geographic areas.

(b) EPA and State approval of proposed revised and/or alternative CSO
Control Measures or Design Criteria consistent with subparagraph (a) above
shall be considered a non-material modification for the purposes of Section
XIX of this Consent Decree; provided, however, that, if EPA and the State
approve a change to the type of CSO Control Measure that is not already
included as an option for that CSO control project in Appendix B (e.g.,
using treatment instead of storage when treatment is not listed as an option
in Appendix B), this shall be considered a material modification and shall
not be effective until it is approved by the Court in accordance with
Paragraph 104 of this Consent Decree.  Any such proposed material
modification of this Consent Decree shall, furthermore, be subject to public
notice and comment pursuant to 28 C.F.R. § 50.7.  The United States and
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the State reserve their rights to withdraw or withhold their consent to any 
such proposed modification of this Consent Decree if public comments 
received disclose facts or considerations that indicate that the modification 
would be inappropriate, improper, or inadequate. 

(c) If EPA and the State disapprove the County’s proposed
modification, the County may invoke Informal Dispute Resolution in
accordance with Paragraph 78.  The Formal Dispute Resolution and judicial
review procedure set forth in Paragraphs 79 to 83 shall not apply to
proposals for modification of CSO Control Measures or Design Criteria
submitted pursuant to this Paragraph.

(i) If the dispute is not resolved by Informal Dispute Resolution,
then the position advanced by the United States shall be considered
binding; provided that the County may, within thirty (30) days after
the conclusion of the Informal Dispute Resolution Period, appeal the
decision to the Director of the Enforcement and Compliance
Assurance Division, EPA Region 10.

(ii) The Director of the Enforcement and Compliance Assurance
Division, EPA Region 10 may approve or disapprove, or approve
upon conditions or in a revised form, the proposed modification.
The determination of the Director shall be in her/his discretion and
shall be final.  The County reserves the right to file a motion seeking
relief in accordance with Federal Rule of Civil Procedure 60(b).

11. In Paragraph 33, the period for the County, in coordination with the City of Seattle,

to review the Joint Plan shall be modified from every three years to every five years.  Furthermore, 

Paragraph 33 shall be modified to add the following to the end of the paragraph: 

The County and the City shall engage in a Coordinated Optimization Evaluation 
(“COE”) as part of the next update of the Joint Plan.  The COE is a significant effort 
that will identify and evaluate optimization opportunities that reduce CSOs by 
taking advantage of potential capacities through improving system-wide or basin 
specific controls and/or by installing new minor system components.  The COE will 
also inform development of the County’s and City’s Long Term Control Plan 
Updates and project engineering reports. 
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12. Paragraph 43(a) shall add the following as new item (v) in the list of the items to

be included in the County’s Annual Report: 

(v) the Twenty-Year Moving Average for each CSO Outfall, as required by
Paragraph 9(dd).

13. Paragraph 58 shall be replaced with the following:

58. Failure to Comply with Effluent Limits.  The following stipulated penalties
shall accrue for each failure to comply with the following numerical effluent limits
imposed by the County’s NPDES permit for CSO Outfalls # 027b (Elliott West
CSO Treatment Plant), 044 (MLK/Henderson CSO Treatment Plant), 046 (Carkeek
CSO Treatment Plant), 051 (Alki CSO Treatment Plant, excluding CSO Outfall
#001 for the West Point Wastewater Treatment Plant), 058 (Georgetown CSO
Treatment Plant), and any future CSO treatment plant constructed to control
outfalls included in Appendix B and subject to numeric effluent limits:

Parameter Stipulated Penalty 
Total Suspended Solids removal efficiency $10,000 per annum 
Fecal Coliform geometric mean $2,000 per month 
Settleable Solids (annual average)  $10,000 per annum 
Total Residual Chlorine (maximum daily) $2,000 per day 
Other annual numeric effluent limits  $10,000 per annum per limit 
Other non-annual numeric effluent limits $2,000 per violation per day 

14. In Paragraph 117, the description of Appendix D shall be modified to the following:

“Appendix D” is the Joint Operations and System Optimization Plan and
Coordinated Optimization Evaluation Between the City of Seattle and King
County;

15. The “Status” column in Appendix A shall be changed to “2012 Status.”  The

following language shall be added to the footnote to “2012 Status”: 

Outfall control status is reported annually in the County’s CSO Annual Report. 
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16. Appendix B shall be replaced with the following:

APPENDIX B: CSO Control Measures, Design Criteria, and Critical Milestones 

CSO Control 
Project and 
Discharge Serial 
Number (DSN) 

CSO Control 
Measure(s) 

Design Criteria Critical Milestones 1, 3 

Hanford #1 

(DSN 031) 

Increased 
Conveyance and 
Storage Tank 

0.34 MG of peak CSO storage 
with conveyance 

• Submission of Engineering Report
by December 31, 2014 [Completed]

•Completion of Bidding by
December 31, 2016 [Completed]

•Construction Completion by
December 31, 2019 [Completed]

Brandon St./ 
S. Michigan St.

(DSN 041/ 039) 

CSO Treatment and 
Conveyance 

66 MGD of peak CSO 
treatment and new conveyance 
system 

• Submission of Engineering Report
by December 31, 2015 [Completed]

•Completion of Bidding by
December 31, 2017 [Completed]

•Construction Completion by
December 31, 2022 [Completed]

3rd Avenue West 

(DSN 008) 

Joint City-County 
Storage Tunnel 

29 MG tunnel, of which 4.18 
MG of peak CSO storage 
attributable to County’s 3rd 
Avenue West site 

•Construction Completion by
December 31, 2027

11th Ave. NW 

(DSN 004) 

Joint City-County 
Storage Tunnel 

29 MG tunnel of which 1.85 
MG of peak CSO storage 
attributable to County’s 11th 
Avenue NW site 

•Construction Completion by
December 31, 2027

W. Michigan St./
Terminal 115

(DSN 042/ 038) 

Storage Tank 1.25 MG of peak CSO storage • Submission of Engineering Report
by December 31, 2020 [Completed]

•Completion of Bidding by
December 31, 2026

•Construction Completion by
December 31, 2029
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CSO Control 
Project and 
Discharge Serial 
Number (DSN) 

CSO Control 
Measure(s) 

Design Criteria Critical Milestones 1, 3 

Mouth of 
Duwamish CSO 
Control Project 

(DSN 036/ 032/ 
030/ 029/ 028)  

CSO Treatment 

or 

CSO Storage and 
CSO Treatment 

or 

CSO Storage 
Facility 

190 MGD of peak CSO 
treatment and modifications to 
existing conveyance system 

or 

6 MG of peak CSO storage and 
170 MGD of peak CSO 
treatment and modifications to 
existing conveyance system 

or 

150 MG of peak CSO storage 

• Submission of Engineering Report
by December 31, 2026

•Completion of Bidding2 by
July 31, 2029

•Construction Completion by
December 31, 2034

University 

(DSN 015) 

Storage Facility 

or 

Storage Facility to 
manage 
consolidated 
control volumes 
associated with 
University and 
Montlake planning 
areas (DSN 
015/014) 

16.1 MG of peak CSO storage 

or 

24 MG of peak CSO storage 

• Submission of Engineering Report
by December 31, 2029

•Completion of Bidding2 by
December 31, 2032

•Construction Completion by
December 31, 2037

Montlake 

(DSN 014) 

Storage Facility 

or 

Storage Facility to 
manage 
consolidated 
control volumes 
associated with 
University and 
Montlake planning 
areas (DSN 
015/014) 

11 MG of peak CSO storage 

or 

24 MG of peak CSO storage 

• Submission of Engineering Report
by December 31, 2029

•Completion of Bidding2 by
December 31, 2032

•Construction Completion by
December 31, 2037
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Footnote Description 

1 All engineering reports submitted must comply with the requirements of WAC 173-240-060. 

2 “Completion of Bidding” for these CSO Control Projects shall be achieved when the County has accepted 
and awarded the bid for the first project component. 

3 The City and County shall submit concurrent modification requests for changes to critical milestones on 
projects that are intended to control both City and County outfalls. 

17. Appendix D shall be revised as follows:

APPENDIX D: Joint Operations and System Optimization Plan and Coordinated 
Optimization Evaluation Between the City of Seattle and King County 

A. Paragraph 1’s references to the preparation of the Joint Operations and System
Optimization Plan shall be in the past tense, such that the fourth through sixth sentences of
Paragraph 1 shall read:

The County worked with the City of Seattle in jointly preparing a 
Joint Operations and System Optimization Plan (“Joint Plan”) for 
the City’s Wastewater Collection System and those interdependent 
portions of King County’s regional wastewater conveyance and 
treatment system that are hydraulically connected to the City’s 
system.  The result of this effort was development of a Joint Plan 
that is consistent with both entities’ operational objectives, ensures 
the optimal level of coordination and information sharing is 
maintained, and optimizes system and joint operations between both 
entities.  The Joint Plan describes a procedure for operating their 
existing systems and includes a process for incorporating the Joint 
Plan into the design of new capital projects for the combined 
systems. 

B. A new Paragraph 2 shall be added as follows:

2. The County and the City continue to work together to ensure
both systems are utilized to their full potential without adversely
affecting the other.  Prior work includes installing real-time data
sharing between facilities, wet season preparedness meetings, gate
optimizations, and a live shared overflow tracking website.  These
efforts are in part a result of the commitments made by each agency
in the Joint Plan.

C. The first sentence of what will now be Paragraph 3 shall read: The Joint Plan Updates shall
continue to include, but not be limited to, the following items:

Case 2:13-cv-00677-JCC     Document 15     Filed 05/22/25     Page 11 of 18



12 

D. Item 3(k) is changed to reflect that updates to the Joint Plan must be made every five years
instead of every three years.

E. A new Paragraph 4 shall be added as follows:

4. The next update to the Joint Plan will be submitted to EPA
and the State by March 1, 2027.  The Update will include the results
of the Coordinated Optimization Evaluation, which will be initiated
in 2023, and any optimization actions implemented as of March 1,
2027.  The Coordinated Optimization Evaluation will include the
following elements:

a. Opportunities to strategically remove stormwater
and infiltration and inflow from the County’s and City’s
collection systems;

b. Opportunities to optimize the use of available
capacity to maximize use of existing collection system
transport, storage, and treatment infrastructure for
wastewater flows, including wet weather flows;

c. Opportunities for coordinated operation of the
County’s and City’s combined sewer systems including the
potential use of real-time controls that can react and/or
anticipate wet weather conditions and assessing controls for
greater capacity through operational changes and minor
system improvements; and

d. Definition of planning parameters for future Long
Term Control Plan Updates and project engineering reports.

18. The effective date of this Modification shall be the date upon which this

Modification is entered by the Court or the motion to enter this Modification is granted, whichever 

occurs first, as recorded on the Court’s docket. 

19. This Modification shall be lodged with this Court for a period of at least thirty (30)

days for public notice and comment in accordance with 28 C.F.R. § 50.7.  The United States 

reserves the right to withdraw or withhold its consent if the comments regarding this Modification 

disclose facts or considerations indicating that this Modification is inappropriate, improper, or 

inadequate.  The County consents to entry of this Modification as proposed without further notice 
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________________________________ 
JOHN C. COUGHENOUR 

SENIOR UNITED STATES DISTRICT JUDGE 

and agrees not to withdraw from or oppose entry of this Modification by the Court or to challenge 

any provision of this Modification, unless the United States or the State has notified the County in 

writing that the United States or the State no longer supports entry of this Modification. 

20. Each undersigned representative of the County, the State, and the Assistant 

Attorney General for the Environment and Natural Resources Division of the United States 

Department of Justice, on behalf of the United States, certifies that he or she is fully authorized to 

enter into the terms and conditions of this Modification and to execute and legally bind the Party 

he or she represents to this Modification. 

21. This Modification to the Consent Decree constitutes the final, complete, and 

exclusive agreement and understanding among the Parties with respect to this Modification to the 

Consent Decree, and this Modification supersedes all prior agreements and understandings, 

whether oral or written, concerning the Modification embodied herein. 

22. This Modification may be executed in counterparts, and its validity shall not be 

challenged on that basis. 

Dated and entered this 22nd day of May, 2025. 
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Date: November 14, 2024 

TODD KIM 
Assistant Attorney General 
United States Department of Justice 
Environment and Natural Resources Division 

/s/ Danica Anderson Glaser_____________            
DANICA ANDERSON GLASER         
Senior Counsel 
United States Department of Justice 
Environment and Natural Resources Division 
Environmental Enforcement Section 
P.O. Box 7611 
Washington, DC 20044 

TESSA M. GORMAN 
United States Attorney 
Western District of Washington 

By: /s/ Brian C. Kipnis_____________ Date: November 14, 2024 
BRIAN C. KIPNIS 
Assistant United States Attorney 
Office of the United States Attorney 
Western District of Washington 
700 Stewart Street, Suite 5220 
Seattle, WA 98101-1271  

The undersigned hereby consents and certifies that he or she is authorized to consent to the 
terms and conditions of this First Material Modification to the Consent Decree in the matter of 
United States of America and the State of Washington v. King County, Washington, No. 2:13-
cv-677 (W.D. Wash.).

FOR PLAINTIFF UNITED STATES OF AMERICA: 
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Date:_______________ 

Date:_______________ 

______________________________ 
 

Director, Water Enforcement Division 
Office of Civil Enforcement 
Office of Enforcement and Compliance Assurance 
United States Environmental Protection Agency 
1200 Pennsylvania Avenue, N.W. 
Washington, DC 20460 

______________________________ 
HANNAH  ANDERSON 
Attorney, Water Enforcement Division 
Office of Civil Enforcement 
Office of Enforcement and Compliance Assurance 
United States Environmental Protection Agency 
1200 Pennsylvania Avenue, N.W. 
Washington, DC 20460 

JOSEPH
THEIS

Digitally signed by 
JOSEPH THEIS 
Date: 2024.06.19 
09:44:08 -04'00'

HANNAH
ANDERSON

Digitally signed by 
HANNAH ANDERSON 
Date: 2024.06.20 
08:44:10 -04'00'

The undersigned hereby consents and certifies that he or she is authorized to consent to the 
terms and conditions of this First Material Modification to the Consent Decree in the matter of 
United States of America and the State of Washington v. King County, Washington, No. 2:13-
cv-677 (W.D. Wash.).

FOR THE UNITED STATES ENVIRONMENTAL PROTECTION AGENCY: 
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______________________________ Date:_______________ 
CASEY SIXKILLER 
Regional Administrator 
United States Environmental Protection Agency 
Region 10 
1200 Sixth Avenue, Suite 155 
Seattle, WA 98101 

______________________________ Date:_______________ 
EDWARD J. KOWALSKI 
Director, Enforcement and Compliance Assurance Division 
United States Environmental Protection Agency 
Region 10 
1200 Sixth Avenue, Suite 155 
Seattle, WA 98101 

______________________________ Date:_______________ 
BEVERLY F. LI 
Regional Counsel 
United States Environmental Protection Agency 
Region 10 
1200 Sixth Avenue, Suite 155 
Seattle, WA 98101 

______________________________ Date:_______________ 
TED YACKULIC 
Assistant Regional Counsel 
United States Environmental Protection Agency 
Region 10 
1200 Sixth Avenue, Suite 155 
Seattle, WA 98101 

CASEY
SIXKILLER

Digitally signed by 
CASEY SIXKILLER 
Date: 2024.11.05 
16:46:45 -08'00'

EDWARD
KOWALSKI

Digitally signed by 
EDWARD KOWALSKI 
Date: 2024.11.05 
12:36:59 -08'00'

BEVERLY LI
Digitally signed by 
BEVERLY LI 
Date: 2024.11.05 
12:59:25 -08'00'

Yackulic, Ted
Digitally signed by 
Yackulic, Ted 
Date: 2024.11.05 
10:33:44 -08'00'

The undersigned hereby consents and certifies that he or she is authorized to consent to the 
terms and conditions of this First Material Modification to the Consent Decree in the matter of 
United States of America and the State of Washington v. King County, Washington, No. 2:13-
cv-677 (W.D. Wash.).

FOR THE UNITED STATES ENVIRONMENTAL PROTECTION AGENCY, REGION 10: 
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ROBERT W. FERGUSON 
Attorney General 

By: ______________________________ Date:_November 5, 2024_ 
ADAM L. LEVITAN, WSBA #59818 
Assistant Attorney General 
Attorneys for State of Washington 
Washington Department of Ecology 
2425 Bristol Ct., SW 
Olympia, WA 98504 

_ _________________  Date:_November 5, 2024 
LAURA WATSON 
Director 
Washington Department of Ecology 
P.O. Box 47600 
Olympia, WA 98504-7600 

The undersigned hereby consents and certifies that they are authorized to consent to the terms 
and conditions of this First Material Modification to the Consent Decree in the matter of United 
States of America and the State of Washington v. King County, Washington, No. 2:13-cv-677 
(W.D. Wash.). 

FOR THE STATE OF WASHINGTON: 
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The undersigned hereby consents and certifies that he or she is authorized to consent to the
terms and conditions of this First Material Modification to the Consent Decree in the matter of

United States of America and the State of Washington v. King County, Washington, No, 2:1 3-
cv-677 (W.D. Wash.).

FOR KING COUNTY, WASHINGTON:

)W CONS^ANTINE
King County Executive

King County Chinook Building
401 5th Ave. Suite 800
Seattle, WA 98104

By:

LEESA MANION
King County Prosecuting Attorney

KIMBERLY FREDERICK, WSBA #37857
Chief Civil Deputy, Civil Division
701 5th Avenue, Suite 600
Seattle, WA 98104

Date:

18

8-13-2024
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